
CAAC 
Design and 
Construction 
Update

1





Construction



Construction



Construction 



Construction 



Construction 



Construction



Construction



Construction



Construction



Construction

Project Information

Project Start – April 29, 2020 

Total Miles of conduit to be bored – 119 

Miles installed – 68 (57%) 

Fiber placed at 98 schools (MDF to Street)

Complete remainder in April

9 crews working primarily on the  North Ring
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Mortensen $408,323 ReBid 

No Bid

NO HVAC Sub 

Numbers 

Shaffer $326,105 ReBid 

No Bid

NO HVAC Sub 

Numbers 

Blue Heron $384,562 ReBid 
$   1,503,686.00

1 Bidder 

Ute Meadows $607,477 ReBid 
$   1,869,739.00

1 Bidder 

Mandalay $680,932 ReBid
$   1,308,400.00

High Electrical 
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Bids 3/9/22

Falcon Bluffs MS

Peiffer ES

South Lakewood ES

Little ES

Campbell ES

Thomson ES Construction

Bid $897,000

Over Budget

$8,686

BOE 4/7/22
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Bids 3/7/22

Construction

Bid $425,786

Under 

Budget

$77,214
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Bids 3/15

Construction

Bid 

$1,000,437

Over Budget

$123,671

BOE 4/7/22
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Bids 3/8/22

Construction

Bid $886,400

Over Budget

$587,486

Secure entry

$382,700

BOE 4/7/22

VOTE
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Bids 3/15/22

Construction

Bid $923,400

Over Budget

$604,450

Secure entry

$291,700

BOE 4/7/22

VOTE
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Construction

Bid 

$1,360,900

Over Budget

$562,083

Secure entry

$391,200

BOE 4/7/22

VOTE
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Bids 3/15

Construction

Bid 

$1,760,233

Over Budget

$476,233

BOE 4/7/22

VOTE ?
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Glennon Heights ES

Governor’s Ranch ES

Mt. Carbon ES

Peiffer ES
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1. Lawrence ES
2. Brady
3. Bradford North
4. Bradford South
5. Ute Meadows ES
6. Leawood ES
7. Normandy ES
8. Rooney Ranch ES
9. Creighton MS
10. Moore MS
11. Weber ES
12. Meiklejohn
13. West Woods
14. Chatfield HS
15. Dakota Ridge HS
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