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Ribbon Cutting
Oct 24
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Construction
Move-In Jan 5 2023
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Construction







1. Brady
2. Bradford North
3. Bradford South
4. Ute Meadows ES
5. Leawood ES
6. Normandy ES
7. Rooney Ranch ES
8. Creighton MS
9. Moore MS
10. Mandalay MS
11. Deer Creek MS
12. Lawrence
13. Weber ES
14. Meiklejohn
15. West Woods
16. Chatfield HS
17. Dakota Ridge HS
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Construction


Project Information


Project Start 
April 29, 2020 


Total Miles of conduit
to be bored 114


Miles installed 


98 (86%)


Fiber placed at 


104 of 106 schools 


(MDF to Street)


North Backbone turnover


to Jeffco Jan 2023


Construction
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Bids 11/18/22
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Bids 11/17/22
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Bids 11/17/22
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Bids 12/2/22







32


Bids 12/2/22
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Bids 12/2/22
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Bids 12/06/22
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Bids 12/8/22
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Bids 12/8/22
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Bids 12/13/22
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Bids 12/13/22
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Bids 12/14/22
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Bids 12/14/22
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Bids 12/16/22
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Bids 12/16/22
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Bids 12/16/22
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Bids 12/16/22
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Bids 12/20/22
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Study 


Complete







Bergen Meadow ES (2024) 
Campbell ES  (2024?) (ECE Center) 
Colorow ES (2024) 


Glennon Heights ES (2024) 


Molholm ES (2024) 
Parr ES (2024) 
Peiffer ES (2024) 
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Consolidating To:
Bergen Valley ES (7CR Addition)


Vanderhoof & Fremont (Kitchen Work)


Powderhorn ES


Lasley ES (ADA, Office & Parking) 


Stein ES (ADA upgrades) 


Belmar ES


Foothills ES


Prospect Valley ES (8CR Addition)


Lumberg ES


Little ES (2023)


Kendallvue ES (2023) (Add Kitchen Work)


Secrest ES


Ryan ES


Swanson ES (2023)


Stober ES (5CR Addition + Kitchen)


Stevens ES


Lukas ES (Kitchen Work Needed)
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Prospect Valley ES (8CR Addition)  MOA & Phipps CMGC


DD’s
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Stober ES (5CR Addition + Kitchen)  LOA & CMGC GTC


DD’s
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Bergen Valley ES - EUA & GC TBD


DAG
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Stein ES (Elevator/Stair Addition)     HCM & CMGC Himmelman 


DD’s
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Lasley ES (ADA Lifts / Toilet Rooms, Admin & Parking)  H&M & CMGC Bryan


DD’s
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Kitchen Improvements


Fremont ES                          Kendallvue ES                             Lukas ES


(WiImore Davis Re-design)               H&M GC TBD                            H&M GC TBD   


Eidos GC TBD 1,000 SF                                       1,000 SF


DD’s
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Campbell ES (ECE Center)  Eidos & GC TBD


SD’s
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DW – Receiving Schools Upgrades – 15 Schools 


A/E RB+B – CMGC TBD


Foothills,  Vanderhoof,  Green Gables, Hutchinson,  Maple Grove,


Powderhorn, Ryan, Secrest, Semper, Sierra DB, Slater, Weber DB, 


Fremont, Wheat Ridge, Standley Lake


CMGC RFP
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