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2018 Capital Improvement Program

Program Dollar Value by Phase
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3-Construction

Project

Project Phase Count Dollar Value
0-Not Started 31 $70,325,157
1-Design 21 $24,657,120
2-Bid-Award 2 $463,023
3-Construction 75 $272,162,843
4-Close Out 40 $109,848,048
5-Complete 179 $320,818,601
6-On Hold 4 $9,143,971
7-Contingency 3 $26,211,211

Totals 355 $833,629,972

Program Narrative

91.3% of defined bond projects have been initiated as of June 2023.

The 2018 Capital Improvement Program includes the 5B bond voted on and passed in November of 2018.

Occupancy Deadlines At-Risk Finish Date
|Priority| Facility Name | Project ID | Project name Target Forecast
Program Contingency and Remaining Funds
Program Contingency Forecast Remaining Net Remaining

(Unallocated) Funds in Projects Program Funds
$26,211,211 ($561,341) $25,649,870
Report Date: 15-Jun-23 Page 1 of 14




JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

¥z JEFFCO

PUBLIC SCHOOLS

2018 Capital Improvement Program - Project Detalil

Fiscal Plan Year: 2025

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Falcon Bluffs MS FF&E Not Started 0% $136,500 $136,500 $0 $0
Long View HS FF&E Not Started 0% $136,500 $136,500 $0 $0
Normandy ES FF&E Not Started 0% $393,750 $393,750 $0 $0
Secrest ES FF&E Not Started 0% $357,000 $357,000 $0 $0
Van Arsdale ES FF&E Not Started 0% $444,150 $444,150 $0 $0
Warder ES FF&E Not Started 0% $400,973 $400,973 $0 $0
West Woods ES FF&E Not Started 0% $39,375 $39,375 $0 $0
Glennon Heights ES FF&E Cancelled 0% $294,000 $0 ($294,000) $0 R
2025 Subtotals: $2,202,248 $1,908,248 ($294,000) $0
Fiscal Plan Year: 2024 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Bergen Valley ES FF&E Not Started 0% $78,750 $78,750 $0 $0
Bradford K-8 North Efficiency & Future Ready Not Started 0% $224,003 $224,003 $0 $0
Bradford K-8 South Efficiency & Future Ready Not Started 0% $163,904 $163,904 $0 $0
Chatfield HS FF&E Not Started 0% $37,500 $37,500 $0 $0
Drake MS FF&E Not Started 0% $126,000 $126,000 $0 $0
Edgewater ES FF&E Not Started 0% $504,000 $504,000 $0 $0
Evergreen HS FF&E Not Started 0% $1,260,000 $1,260,000 $0 $0
Fairmount ES Efficiency & Future Ready Not Started 0% $1,366,995 $1,366,995 $0 $0
Free Horizon Montessori (fmrly Pleasant View ES) Efficiency & | Not Started 0% $174,682 $174,682 $0 $0
Leawood ES Efficiency & Future Ready Not Started 0% $769,639 $769,639 $0 $0
Leyden Rock New School Not Started 0% $29,400,000 $29,400,000 $0 $0
Mandalay MS FF&E Not Started 0% $725,550 $725,550 $0 $0
McLain Community HS Efficiency & Future Ready Not Started 0% $737,211 $737,211 $0 $0
Moore MS FF&E Not Started 0% $710,850 $710,850 $0 $0
Normandy ES Efficiency & Future Ready Not Started 0% $796,345 $796,345 $0 $0
Pennington ES FF&E Not Started 0% $68,250 $68,250 $0 $0
Rooney Ranch ES Efficiency & Future Ready Not Started 0% $118,680 $118,680 $0 $0
South Lakewood ES FF&E Not Started 0% $89,250 $89,250 $0 $0
Stevens ES FF&E Not Started 0% $79,800 $79,800 $0 $0
Swanson ES FF&E Not Started 0% $498,750 $498,750 $0 $0
Ute Meadows ES FF&E Not Started 0% $52,500 $52,500 $0 $0
West Lakewood School New School Not Started 0% $29,400,000 $29,400,000 $0 $0
Westgate ES FF&E Not Started 0% $509,250 $509,250 $0 $0
Westridge ES FF&E Not Started 0% $525,000 $525,000 $0 $0
Meiklejohn ES Efficiency & Future Ready Design 0% $200,300 $200,300 $0 $0
West Woods ES Efficiency & Future Ready Design 0% $1,896,098 $1,896,098 $0 $0
F DW Security Glass 2024 Bid-Award 0% $0 $229,500 $229,500 $0
12-ES 2-MS 3-HS 6-Other
F DW Fire Alarm Upgrades Construction 0% $0 $1,286,146 $1,286,146 $0 SC
2-HS
Anderson Preschool Efficiency & Future Ready Cancelled 0% $117,794 $0 ($117,794) $0
Bergen Meadow ES Efficiency & Future Ready Cancelled 0% $5,410,742 $0 ($5,410,742) $0 R
Bergen Meadow ES FF&E Cancelled 0% $3,463 $0 ($3,463) $0 R
Edgewater ES Addition Cancelled 0% $4,200,000 $0 ($4,200,000) $0
Irwin Preschool Efficiency & Future Ready Cancelled 0% $52,535 $0 ($52,535) $0
Litz Preschool Efficiency & Future Ready Cancelled 0% $77,479 $0 ($77,479) $0
Molholm ES Addition Cancelled 0% $3,675,000 $0 ($3,675,000) $0 R
Mount Evans OELS FF&E Cancelled 0% $0 $0 $0 $0
Oberon MS Addition Cancelled 0% $3,700,000 $0 ($3,700,000) $0
2024 Subtotals: $87,750,320 $72,028,953 | ($15,721,368) $0
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Fiscal Plan Year: 2023

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Bergen Valley ES Addition Design 6% $0 $5,700,000 $5,700,000 $0 R
Charter New America School General Upgrades Design 57% $0 $643,444 $643,444 $0 PI
Connections Learning Center Efficiency & Future Ready Design 3% $239,900 $239,900 $0 $0
Evergreen HS Site & Utilities Upgrades Design 0% $281,129 $281,129 $0 $0
F DW Athletic Field Lighting Design 7% $0 $222,623 $222,623 $0
16-HS
F DW CO Detection Upgrades Design 7% $0 $573,494 $573,494 $0 SC
6-ES 1-HS
F DW FF&E Allocation Design 49% $0 $90,900 $90,900 $0
F DW Modular Bldg Removal 2023 Design 0% $0 $200,000 $200,000 $0
F DW Receiving School Upgrades Design 7% $0 $5,710,795 $5,710,795 $0 R
11-ES
Little ES FF&E Design 1% $361,200 $173,250 ($187,950) $0 R
Lukas ES Receiving School Upgrades Design 20% $0 $1,145,075 $1,145,075 $0 R
NATC Joyce Replacement Design 97% $0 $168,043 $168,043 $0
Oberon MS FF&E Design 0% $500,000 $500,000 $0 $0
Red Rocks ES FF&E Design 34% $231,000 $411,000 $180,000 $0
Rose Stein ES Efficiency & Future Ready Design 33% $161,200 $2,123,794 $1,962,594 $0 R
Stober ES Addition FF&E Design 0% $0 $136,500 $136,500 $0 R
Weber ES FF&E Design 0% $0 $155,700 $155,700 $0 R
Wheat Ridge HS FF&E Design 0% $0 $339,000 $339,000 $0
Alameda HS Kitchen Renovation Bid-Award 51% $0 $233,523 $233,523 $0
Anderson ECE Center FF&E Construction 0% $0 $148,350 $148,350 $0 R
Bear Creek K-8 Efficiency & Future Ready Construction 9% $418,216 $646,816 $228,600 $0
Campbell ECE Center FF&E Construction 0% $341,250 $626,250 $285,000 $0 R
Campbell ES Efficiency & Future Ready Construction 7% $419,655 $2,611,495 $2,191,840 $0 R
DW Mechanical 2023 Construction 14% $2,224,981 $2,939,849 $714,868 $0 SC
1-ES 2-Other
Deer Creek MS Efficiency & Future Ready Construction 9% $423,075 $706,460 $283,385 $0
Drake MS Efficiency & Future Ready Construction 13% $841,473 $841,473 $0 $0
Dunstan MS Efficiency & Future Ready Construction 7% $543,922 $1,053,867 $509,945 $0 MC
Edgewater ES Efficiency & Future Ready Construction 22% $447,984 $803,739 $355,755 $0
F DW Mechanical 2023 Construction 15% $0 $1,363,121 $1,363,121 $0 MC
1-ES
F DW Network Upgrades 2023 Construction 56% $5,000,000 $5,000,000 $0 $0
Falcon Bluffs MS Efficiency & Future Ready Construction 13% $1,034,312 $1,198,812 $164,500 $0
Fremont ES Receiving School Upgrades Construction 12% $0 $393,741 $393,741 $0 R
Governor's Ranch ES Efficiency & Future Ready Construction 10% $591,967 $774,164 $182,197 $0
H DW Playgrounds 2023 Construction 48% $94,664 $265,664 $171,000 $0
2-ES
Ken Caryl MS Efficiency & Future Ready Construction 14% $1,481,690 $2,028,280 $546,590 $0 MC
Kendallvue ES Efficiency & Future Ready Construction 24% $1,456,006 $1,753,341 $297,335 $0 R
Lasley ES Receiving School Upgrades Construction 8% $0 $3,076,079 $3,076,079 $0 R
Little ES Efficiency & Future Ready Construction 10% $495,396 $888,403 $393,007 $0
Mount Carbon ES Efficiency & Future Ready Construction 27% $407,158 $633,614 $226,456 $0
Oberon MS Efficiency & Future Ready Construction 12% $3,656,042 $4,255,644 $599,603 $0 MC
Pennington ES Efficiency & Future Ready Construction 14% $563,546 $929,188 $365,642 $0
Prospect Valley ES Addition Construction 60% $0 $7,850,147 $7,850,147 $0 R, DB
Prospect Valley ES Addition FF&E Construction 0% $0 $222,500 $222,500 $0 R
Sierra ES Efficiency & Future Ready Construction 9% $670,442 $1,114,653 $444,211 $0 R
Sobesky Academy Efficiency & Future Ready Construction 8% $514,568 $714,568 $200,000 $0
South Lakewood ES Efficiency & Future Ready Construction 12% $437,988 $583,444 $145,456 $0
Stober ES Addition & Kitchen Upgrades Construction 15% $0 $6,456,034 $6,456,034 $0 R
Stony Creek ES FF&E Construction 0% $420,000 $355,219 ($64,781) $0
Summit Ridge MS Efficiency & Future Ready Construction 22% $1,333,476 $1,454,874 $121,397 $0
Swanson ES Efficiency & Future Ready Construction 8% $2,147,580 $2,695,519 $547,939 $0 MC
Van Arsdale ES Efficiency & Future Ready Construction 15% $977,492 $1,311,179 $333,686 $0
Weber ES Efficiency & Future Ready Construction 9% $584,296 $3,176,406 $2,592,110 $0 R
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Fiscal Plan Year: 2023

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Glennon Heights ES Efficiency & Future Ready Complete 100% $1,053,403 $44,370 ($1,009,033) $0 R
Molholm ES Efficiency & Future Ready Complete 100% $2,620,273 $126,881 ($2,493,392) $0 R
Parr ES Efficiency & Future Ready Complete 100% $288,500 $2,264 ($286,236) $0 R
Peiffer ES Efficiency & Future Ready Complete 100% $530,436 $8,533 ($521,903) $0 R
Thomson ES FF&E Complete 100% $84,000 $17,008 ($66,992) $0 R
Charter Great Work Montessori General Upgrades On Hold 0% $3,090,152 $3,730,804 $640,652 $0 Pl
Coal Creek Canyon K-8 Efficiency & Future Ready On Hold 15% $1,089,185 $1,026,003 ($63,182) $0
Moore MS Efficiency & Future Ready On Hold 17% $1,246,643 $1,183,643 ($63,000) $0
Warren Tech Central Efficiency & Future Ready On Hold 11% $3,203,520 $3,203,520 $0 $0
20th and Hoyt - NOT ON LIST Efficiency & Future Ready Cancelled 0% $0 $0 $0 $0
Coal Creek Canyon K-8 FF&E Cancelled 0% $0 $0 $0 $0
Molholm ES FF&E Cancelled 0% $68,250 $0 ($68,250) $0 R
Peiffer ES FF&E Cancelled 0% $651,000 $0 ($651,000) $0 R
2023 Subtotals: $43,226,971 $87,264,092 $44,037,120 $0
Fiscal Plan Year: 2022 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Charter Doral Academy New Site & School Design 89% $3,090,152 $3,746,074 $655,922 $0 Pl
Arvada West HS Efficiency & Future Ready Construction 98% $1,038,715 $1,637,461 $598,745 $0 BC
Bear Creek High HS Efficiency & Future Ready Construction 98% $1,138,341 $1,310,405 $172,064 $0
Blue Heron ES Efficiency & Future Ready Construction 32% $489,889 $753,924 $264,035 $0
Creighton MS Efficiency & Future Ready Construction 98% $876,001 $1,280,512 $404,511 $0
Emory ES Efficiency & Future Ready Construction 85% $2,261,031 $2,254,877 ($6,153) $0
G DW LED Lighting 2022 Construction 67% $2,725,479 $3,155,615 $430,137 $0
8-ES 4-MS 2-HS 3-Other
G DW Mechanical 2022 Construction 98% $4,597,740 $4,597,740 $0 $0
3-ES
G DW Network Upgrades 2022 Construction 100% $0 $14,162,068 $14,162,068 $0 DB
75-ES 13-MS 12-HS 18-Other
Golden HS Efficiency & Future Ready Construction 61% $535,812 $536,819 $1,007 $0
Lakewood HS Efficiency & Future Ready Construction 94% $2,046,141 $2,173,117 $126,976 $0
Mandalay MS Efficiency & Future Ready Construction 20% $771,454 $935,288 $163,834 $0
Mortensen ES Efficiency & Future Ready Construction 42% $538,997 $1,148,802 $609,805 $0 AC
Mt Evans OELS Efficiency & Future Ready Construction 93% $3,210,190 $5,611,048 $2,400,858 $0 | MC, UC, SC
North Arvada MS Efficiency & Future Ready Construction 95% $2,392,923 $2,793,270 $400,347 $0
Peck ES Efficiency & Future Ready Construction 91% $276,140 $415,456 $139,316 $0
Powderhorn ES FF&E Construction 41% $0 $733,964 $733,964 $0 FFE
Prospect Valley ES FF&E Construction 95% $401,409 $684,989 $283,581 $0
Ralston Valley HS FF&E Construction 50% $0 $406,875 $406,875 $0
Red Rocks ES Efficiency & Future Ready Construction 98% $1,260,562 $1,157,353 ($103,209) $29,940
Secrest ES Efficiency & Future Ready Construction 83% $407,894 $623,520 $215,625 $5,785
Shaffer ES Efficiency & Future Ready Construction 30% $434,372 $957,880 $523,508 $0 AC
Slater ES Efficiency & Future Ready Construction 98% $1,325,059 $1,551,768 $226,709 $0
Standley Lake HS FF&E Construction 92% $1,377,600 $1,399,897 $22,297 $0
Ute Meadows ES Efficiency & Future Ready Construction 33% $794,084 $789,917 (%$4,166) $0
Westgate ES Efficiency & Future Ready Construction 99% $1,094,042 $1,752,529 $658,487 $27,610 MC, SC
Wheat Ridge HS Efficiency & Future Ready Construction 22% $13,848,732 $14,498,861 $650,129 $0 MC, SC
Wilmore Davis ES Efficiency & Future Ready Construction | 100% $1,100,225 $1,505,883 $405,658 $0 MC. SC
Windy Peak OELS Efficiency & Future Ready Construction 93% $3,340,982 $3,397,692 $56,710 $0
Bergen Valley ES Efficiency & Future Ready Close Out 100% $277,506 $633,269 $355,763 $0
Charter Rocky Mtn Academy Evergreen General Upgrades Close Out 100% $0 $640,289 $640,289 $0 Pl
Elk Creek ES Efficiency & Future Ready Close Out 100% $590,686 $693,139 $102,453 $0
G DW Elevator Upgrades 2022 Close Out 99% $0 $334,942 $334,942 $0
1-ES 1-MS 1-HS
G DW Flooring 2022-| Close Out 100% $1,720,830 $1,943,614 $222,784 $255,158
4-ES 3-MS
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Fiscal Plan Year: 2022

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
G DW Modular Bldg Removal 2022 Close Out 100% $0 $476,809 $476,809 $0

7-ES 1-Other
G DW Paving 2022 Close Out 100% $1,135,050 $1,131,624 ($3,426) $0

5-ES 1-MS
G DW Playground 2022-| Close Out 100% $564,500 $953,381 $388,881 $0

4-ES
G DW Roofing 2022 Close Out 100% $2,850,746 $2,804,350 ($46,395) $30,340

4-ES 1-MS
Green Mountain ES Efficiency & Future Ready Close Out 100% $634,629 $1,136,291 $501,662 $38,963 SC
Jeffco Open School FF&E Close Out 100% $9,660 $81,531 $71,871 $0
Long View HS Efficiency & Future Ready Close Out 100% $240,710 $363,796 $123,085 $16,618
Marshdale ES FF&E Close Out 100% $1,000,000 $514,994 ($485,006) $0
Shelton ES Efficiency & Future Ready Close Out 100% $1,309,323 $1,289,927 ($19,396) $0
Stevens ES Efficiency & Future Ready Close Out 100% $624,688 $715,176 $90,488 $0
Stony Creek ES Efficiency & Future Ready Close Out 99% $736,204 $724,785 ($11,418) $0
Thomson ES Efficiency & Future Ready Close Out 100% $664,090 $981,796 $317,706 $97,380
Warder ES Efficiency & Future Ready Close Out 98% $512,728 $1,305,066 $792,338 $22,899 MC,SC
Warren Tech North Efficiency & Future Ready Close Out 98% $425,202 $1,138,516 $713,314 $19,784 MC,EC
Weber ES Walk-In Freezer Close Out 100% $63,000 $40,382 ($22,618) $0
West Jeff ES Efficiency & Future Ready Close Out 100% $178,130 $379,171 $201,040 $0
Carmody MS Eff & Future Rdy 2nd Floor Complete 100% $0 $101,679 $101,679 $0
Charter Woodrow Wilson Academy General Upgrades Complete 100% $0 $642,138 $642,138 $0 Pl
Colorow ES Efficiency & Future Ready Complete 100% $1,813,115 $280,270 ($1,532,845) $0 R
D'Evelyn Jr/Sr FF&E Complete 100% $0 $122,236 $122,236 $0
Elk Creek ES FF&E Complete 100% $0 $295,733 $295,733 $0
Evergreen MS FF&E Complete 100% $114,000 $123,298 $9,298 $0
Fairmount Mechanical & LED Upgrades Complete 100% $176,070 $150,977 ($25,093) $0
G DW Flooring 2022-I1 Complete 100% $1,460,855 $1,519,780 $58,925 $545,782

7-ES
G DW Playground 2022-I1 Complete 100% $147,000 $346,132 $199,132 $0

2-ES
G DW Security Glass 2022 Complete 100% $72,000 $42,356 ($29,644) $0

7-ES 1-MS 1-HS 1-Other
Mitchell ES Efficiency & Future Ready Complete 100% $558,434 $866,519 $308,086 $0
North Arvada MS FF&E Complete 100% $735,000 $229,396 ($505,604) $0
Peck ES FF&E Complete 100% $483,000 $159,634 ($323,366) $0 R
Swanson ES Playground Upgrades Complete 100% $175,000 $178,679 $3,679 $0
Vanderhoof ES FF&E Complete 100% $0 $48,033 $48,033 $0
Wilmore-Davis ES FF&E Complete 100% $218,850 $136,870 ($81,980) $0 R
West Jefferson MS FF&E Phase Il (cancelled) Cancelled 0% $0 $0 $0 $0

2022 Subtotals: $70,864,972 | $100,590,443 $28,635,212 $1,090,259
Fiscal Plan Year: 2021 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
D'Evelyn Jr-Sr HS Addition Construction | 100% $870,082 $6,374,719 $5,504,637 $0 SC, DB
Evergreen MS Renovation & Upgrades Construction 99% $7,606,755 $7,292,810 ($313,945) $201,784
Jeffco Open School Efficiency & Future Ready Construction 100% $9,700,287 $12,143,406 $2,443,119 $187,125 MC
Marshdale ES Replace School Construction 96% $20,000,000 $18,895,767 ($1,104,233) $103,965 UC, EC
Powderhorn ES Addition & General Upgrades Construction 99% $5,876,860 $6,187,292 $310,432 $15,600
Prospect Valley ES Replace School Construction 91% $20,000,000 $22,388,046 $2,388,046 $0 MC, UC
Ralston Valley HS Addition & General Upgrades Construction 92% $7,625,513 $8,442,001 $816,488 $0 MC
Standley Lake HS Addition & General Upgrades Construction 100% $8,033,020 $8,033,020 $0 $0
Carmody MS Efficiency & Future Ready Close Out 100% $1,589,108 $1,863,863 $274,754 $23,327
Charter Compass Montessori Golden General Upgrades Close Out 100% $0 $640,767 $640,767 $0 Pl
Charter Two Roads Arvada General Upgrades Close Out 100% $0 $637,573 $637,573 $0 Pl
Evergreen HS Renovation & General Upgrades Close Out 100% $9,855,564 $9,895,380 $39,817 $565,824
Everitt MS Efficiency & Future Ready Close Out 100% $3,000,921 $2,891,753 ($109,168) $91,559
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Fiscal Plan Year: 2021

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
G DW Field Improvements 2021 Close Out 100% $2,887,500 $11,413,627 $8,526,127 $0 SC
1-ES 4-HS
G DW LED Lighting 2021 Close Out 100% $1,835,700 $1,568,051 ($267,649) $2,440
11-ES
G DW Mechanical 2021 Close Out 100% $2,924,250 $4,128,147 $1,203,897 $81,480 SC
5-ES
Kyffin ES Efficiency & Future Ready Close Out 100% $4,144,305 $3,765,735 ($378,570) $84,114
Stott ES Efficiency & Future Ready Close Out 100% $826,580 $878,236 $51,656 $87,872
Wayne Carle MS FF&E Close Out 100% $182,000 $152,624 ($29,376) $0
Alameda Int'l Jr-Sr HS FF&E Complete 100% $378,000 $911,087 $533,087 $0 FFE
Allendale ES Efficiency & Future Ready Complete 100% $752,628 $60,252 ($692,376) $0
Allendale ES FF&E Complete 100% $365,872 $71,409 ($294,464) $0
Bell MS FF&E Complete 100% $225,000 $787,916 $562,916 $0 FFE
CTE South FF&E Complete 100% $500,000 $199,432 ($300,568) $0
Carmody MS FF&E Complete 100% $94,500 $400,363 $305,863 $0
Chatfield HS Efficiency & Future Ready Complete 100% $2,736,353 $3,053,667 $317,314 $0
Columbine HS FF&E Complete 100% $1,470,000 $1,308,175 ($161,825) $0
Dakota Ridge HS Efficiency & Future Ready Complete 100% $3,162,502 $3,179,475 $16,973 $0
Deane ES Efficiency & Future Ready Complete 100% $847,878 $609,560 ($238,318) $12,521
Dennison ES Efficiency & Future Ready Complete 100% $966,488 $1,053,290 $86,802 $87,945
Dennison ES FF&E Complete 100% $42,840 $520,475 $477,635 $0 FFE
Devinny ES Efficiency & Future Ready Complete 100% $745,596 $954,282 $208,686 $15,009
Devinny ES FF&E Complete 100% $105,000 $344,658 $239,658 $0
Everitt MS FF&E Complete 100% $297,500 $271,898 ($25,602) $0
Fitzmorris ES Efficiency & Future Ready Complete 100% $1,059,436 $990,847 ($68,589) $20,910
Fitzmorris ES FF&E Complete 100% $110,250 $295,485 $185,235 $0
Foster ES FF&E Complete 100% $498,750 $303,351 ($195,399) $0
G DW Flooring 2021 Complete 100% $1,306,266 $1,666,209 $359,943 $0
6-ES
G DW Modular Bldg Removal 2021 Complete 100% $0 $201,014 $201,014 $0
5-ES
G DW Paving 2021 Complete 100% $682,500 $603,614 ($78,886) $0
3-ES 1-MS
G DW Playgrounds 2021 Complete 100% $692,475 $1,993,267 $1,300,792 $0 MC,SC
9-ES
G DW Roofing 2021 Complete 100% $1,887,929 $1,659,341 ($228,588) $0
5-ES
G DW Security Glass 2021 Complete 100% $96,000 $50,086 ($45,914) $0
6-ES 5-MS 1-HS
Golden HS Doors Replacement Complete 100% $263,486 $257,443 ($6,043) $0
Green Mountain ES FF&E Complete 100% $38,663 $134,641 $95,978 $0
H DW Elevator Upgrades 2021 Complete 100% $0 $308,220 $308,220 $0
6-ES 7-MS 8-HS 4-Other
Jefferson Academy Charter Debt Repayment Complete 100% $0 $1,281,894 $1,281,894 $0 PI
Jefferson Jr-Sr HS FF&E Complete 100% $0 $144,466 $144,466 $0
Kullerstrand ES Efficiency & Future Ready Complete 100% $1,143,045 $1,184,548 $41,503 $97,555
Kullerstrand ES FF&E Complete 100% $147,000 $245,268 $98,268 $0
Kyffin ES FF&E Complete 100% $341,250 $368,699 $27,449 $0
Lasley ES Efficiency & Future Ready Complete 100% $632,859 $639,300 $6,441 $11,149 MC
Lasley ES FF&E Complete 100% $441,000 $140,271 ($300,729) $0
Lawrence ES Efficiency & Future Ready Complete 100% $2,443,566 $2,110,024 ($333,542) $0
Lumberg ES FF&E Complete 100% $551,250 $516,204 ($35,046) $0
Manning School FF&E Complete 100% $21,105 $391,779 $370,674 $0
Maple Grove ES Efficiency & Future Ready Complete 100% $807,121 $723,322 ($83,799) $28,360
Maple Grove ES FF&E Complete 100% $194,250 $289,580 $95,330 $0
Miller Special School Efficiency & Future Ready Complete 100% $1,616,366 $1,663,231 $46,865 $4,947
Parmalee ES FF&E Complete 100% $168,000 $172,959 $4,959 $0
Patterson Cottages Efficiency & Future Ready Complete 100% $360,591 $258,407 ($102,184) $28,458
Patterson International Efficiency & Future Ready Complete 100% $526,229 $595,884 $69,655 $32,212
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Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Pomona HS FF&E Complete 100% $1,050,000 $452,957 ($597,043) $0
Ryan ES Efficiency & Future Ready Complete 100% $1,213,833 $1,201,999 ($11,834) $0
Ryan ES FF&E Complete 100% $362,250 $334,842 ($27,408) $0
Sheridan Green ES Efficiency & Future Ready Complete 100% $851,758 $1,267,442 $415,684 $0
Sheridan Green ES FF&E Complete 100% $473,550 $173,067 ($300,483) $0
Slater ES Asbestos Abatement Complete 100% $0 $0 $0 $5,850
Vanderhoof ES Efficiency & Future Ready Complete 100% $1,707,668 $2,141,485 $433,817 $134,165
Westridge ES Efficiency & Future Ready Complete 100% $418,174 $457,776 $39,602 $0
Jefferson Acad. Elementary Charter Cancelled 0% $640,682 $0 ($640,682) $0
2021 Subtotals: $142,395,905 | $168,461,849 $24,141,776 $1,924,169
Fiscal Plan Year: 2020 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Charter Montessori Peaks Academy General Upgrades Construction 81% $3,090,152 $3,834,456 $744,304 $0 PI
Charter Rocky Mountain Deaf School General Upgrades Construction 93% $3,090,152 $3,831,033 $740,881 $0 PI
H DW Network Upgrades Construction 100% $7,000,000 $7,437,932 $437,932 $0
75-ES 13-MS 12-HS 18-Other
Parmalee ES Addition & General Upgrades Construction 93% $3,571,423 $4,202,871 $631,449 $40,777 SC
Bell MS Addition & General Upgrades Close Out 100% $6,877,348 $6,948,575 $71,227 $88,323
Foster ES Addition & General Upgrades Close Out 100% $5,364,815 $5,953,372 $588,556 $203,716 SC
Jefferson HS Addition & General Upgrades Close Out 100% $12,225,139 $12,137,770 ($87,369) $341,668
Lumberg ES Addition & General Upgrades Close Out 100% $7,397,620 $7,302,442 ($95,178) $298,902
Pomona HS Addition & General Upgrades Close Out 100% $9,368,604 $8,839,615 ($528,989) $0
Adams ES Efficiency & Future Ready Complete 100% $1,053,714 $991,491 ($62,223) $0
Arvada HS FF&E Complete 100% $1,417,500 $1,063,645 ($353,855) $0
Arvada K-8 Efficiency & Future Ready Complete 100% $2,094,864 $1,957,848 ($137,015) $245,688
Belmar ES Efficiency & Future + Paving Complete 100% $690,210 $848,999 $158,790 $85,281
Belmar School of Integ. Arts FF&E Complete 100% $78,750 $374,494 $295,744 $0
Brady Exploration School Efficiency & Future Ready Complete 100% $1,752,517 $1,914,897 $162,380 $0
CTE South New Bldg Complete 100% $10,000,000 $10,131,754 $131,754 $0
Charter Compass Montessori Wheat Ridge General Upgrades | Complete 100% $3,090,152 $2,652,177 ($437,974) $0 CC,PI
Charter Excel Academy Charter School General Upgrades Complete 100% $3,090,152 $3,831,583 $741,431 $0 PI
Charter Lincoln Academy Charter School General Upgrades Complete 100% $3,090,152 $3,827,478 $737,326 $0 Pl
Charter New America School New Building (formerly General | Complete 100% $3,090,152 $3,146,962 $56,810 $0 PI
Columbine Hills ES Efficiency & Future Ready Complete 100% $820,608 $1,030,910 $210,302 $18,306
Conifer HS Addition & General Upgrades Complete 100% $7,550,789 $10,438,428 $2,887,639 $0 MC,UC,0B
Conifer HS FF&E Complete 100% $892,500 $928,551 $36,051 $0
Coronado ES Efficiency & Future Ready Complete 100% $2,377,700 $2,211,237 ($166,463) $11,023
Coronado ES FF&E Complete 100% $525,000 $192,990 ($332,010) $0
Dunstan MS Technology Upgrades Complete 100% $18,000 $15,356 ($2,644) $0
Dutch Creek ES Efficiency & Future Ready Complete 100% $1,101,361 $1,238,749 $137,388 $38,240
Dutch Creek ES FF&E Complete 100% $472,500 $146,847 ($325,653) $0
Eiber ES Efficiency & Future Ready Complete 100% $1,016,502 $1,382,154 $365,653 $128,504
Eiber ES FF&E Complete 100% $598,500 $248,332 ($350,168) $0
Foothills ES Efficiency & Future Ready Complete 100% $883,658 $1,127,680 $244,022 $51,404
Foothills ES FF&E Complete 100% $378,000 $137,254 ($240,746) $0
Fremont ES Efficiency & Future Ready Complete 100% $1,038,912 $1,087,700 $48,788 $102,186
Fremont ES FF&E Complete 100% $157,500 $322,246 $164,746 $0
Green Gables ES Efficiency & Future Ready Complete 100% $1,477,970 $1,471,253 ($6,717) $71,513
Green Gables ES FF&E Complete 100% $399,000 $95,144 ($303,856) $0
Green Mountain HS FF&E Complete 100% $1,417,500 $1,038,636 ($378,864) $0
H 581 Conference Place Reopen Phase 2 Complete 100% $0 $506,698 $506,698 $0 UC,ED,SC
H DW Elevator Upgrades Complete 100% $58,568 $370,908 $312,340 $0
3-ES 4-MS 3-HS 1-Other
H DW Field Improvements Complete 100% $8,400,000 $19,162,749 $10,762,749 $172,216 SC,19M
11-HS
Report Date: 15-Jun-23 Page 7 of 14




JEFFCO PUBLIC SCHOOLS
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Status of Projects by Program

¥z JEFFCO

PUBLIC SCHOOLS

Fiscal Plan Year: 2020

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
H DW Fire Sprinklers Replacement Complete 100% $139,253 $128,389 ($10,863) $0
3-ES 1-MS 1-Other
H DW Flooring 2020-1 Complete 100% $600,430 $642,980 $42,550 $47,252
2-ES 2-Other
H DW Flooring 2020-11 Complete 100% $411,604 $395,793 ($15,811) $58,547
4-ES
H DW HVAC 2020 Complete 100% $1,926,540 $2,082,151 $155,611 $35,165
2-ES 1-Other
H DW IT Cameras 2020 Complete 100% $878,600 $862,398 ($16,202) $0
24-ES 7-MS 9-HS 16-Other
H DW LED Lighting - Interior Complete 100% $2,781,920 $2,881,698 $99,778 $31,522
17-ES 1-Other
H DW Modular Bldg Removal 2020 Complete 100% $0 $445,625 $445,625 $0
3-ES
H DW Paving 2020-1 Complete 100% $225,750 $311,775 $86,025 $0
2-ES 1-MS
H DW Paving 2020-11 Complete 100% $509,250 $532,621 $23,371 $0
3-ES 1-Other
H DW Playgrounds 2020 Complete 100% $1,051,742 $1,372,625 $320,883 $0
8-ES 2-Other
H DW Roofing 2020-I Complete 100% $2,182,195 $2,390,300 $208,105 $0
3-ES 1-Other
H DW Roofing 2020-I1 Complete 100% $1,398,952 $1,032,486 ($366,466) $0
4-ES 1-MS 1-HS
H DW Security Glass 2020-I Complete 100% $88,000 $52,125 ($35,875) $7,829
11-ES 1-Other
Hackberry Hill ES Efficiency & Future Ready Complete 100% $708,508 $551,787 ($156,721) $0
Hutchinson ES Efficiency & Future Ready Complete 100% $1,849,313 $1,770,012 ($79,301) $89,801
Hutchinson ES FF&E Complete 100% $288,750 $93,708 ($195,042) $0
Ken Caryl MS FACS CR + Bldg Signage Complete 100% $343,200 $374,447 $31,247 $22,608
Kendrick Lakes ES FF&E Complete 100% $658,840 $612,175 ($46,665) $0
Lukas ES Efficiency & Future Ready Complete 100% $1,106,650 $1,147,495 $40,845 $0
Lukas ES FF&E Complete 100% $151,450 $86,577 ($64,873) $0
Manning School Addition & General Upgrades Complete 100% $6,403,971 $6,355,245 ($48,726) $29,972
Ralston ES Efficiency & Future Ready Complete 100% $827,236 $916,564 $89,327 $102,488
Semper ES Efficiency & Future Ready Complete 100% $1,540,562 $1,582,813 $42,251 $0
Stober ES Efficiency & Future Ready Complete 100% $3,492,085 $3,413,009 ($79,076) $142,252
Stober ES FF&E Complete 100% $78,750 $190,522 $111,772 $0
Three Creeks K-8 FF&E Complete 100% $0 $194,960 $194,960 $0
Trailblazer Stadium Efficiency & Future Ready Complete 100% $4,415,250 $4,275,888 ($139,362) $0
Vivian ES Efficiency & Future Ready Complete 100% $1,506,673 $1,752,143 $245,470 $116,661
Wayne Carle MS Addition & General Upgrades Complete 100% $5,201,180 $4,901,563 ($299,617) $0
Welchester ES Efficiency & Future Ready Complete 100% $1,407,615 $1,726,787 $319,172 $60,146
Welchester ES FF&E Complete 100% $288,750 $80,358 ($208,392) $0
West Jefferson MS Efficiency & Future Ready Complete 100% $1,809,680 $1,693,835 ($115,845) $0
Westridge ES HVAC Complete 100% $780,720 $1,536,383 $755,663 $0 OB,EC,SC
Wilmot ES FF&E Complete 100% $304,500 $347,176 $42,676 $0
Witt ES Efficiency & Future Ready Complete 100% $1,737,130 $2,006,960 $269,830 $103,815
Witt ES FF&E Complete 100% $220,350 $127,368 ($92,982) $0
2020 Subtotals: $164,333,381 | $185,997,761 $18,918,576 $2,745,804
Fiscal Plan Year: 2019 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Alameda HS Addition & General Upgrades Construction 98% $19,055,745 $30,100,332 $11,044,587 $0 uc,sc
Alameda Int'l Jr-Sr Asbestos Abatement Close Out 100% $0 $2,531,887 $2,531,887 $0
Charter Collegiate Academy of Colorado General Upgrades Close Out 97% $3,090,152 $3,833,183 $743,031 $0 PI
Charter Mountain Phoenix Community School General Upgrad | Close Out 99% $3,090,152 $3,832,235 $742,083 $0 PI
Adams ES FF&E Complete 100% $324,450 $155,779 ($168,671) $0
Arvada HS Addition & General Upgrades Complete 100% $12,018,096 $15,234,824 $3,216,728 $222,010 UC,OB,EC
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PUBLIC SCHOOLS

Fiscal Plan Year: 2019

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Arvada K8 FF&E Complete 100% $0 $709,697 $709,697 $0 19M
Charter Addenbrooke Classical Academy General Upgrades Complete 100% $3,090,152 $3,829,046 $738,894 $0 PI
Charter-Compass Montessori Golden Debt Repayment Complete 100% $3,090,152 $4,246,502 $1,156,350 $0 CcC
Charter-Jefferson Acad. Secondary Addition Complete 100% $6,180,304 $6,213,940 $33,636 $0 CC,PI
Charter-Rocky Mtn Acad. Evergreen Debt Repayment Complete 100% $3,090,152 $3,101,864 $11,712 $0 PI
Charter-Two Roads Arvada Debt Repayment Complete 100% $3,090,152 $3,104,376 $14,224 $0 Pl
Charter-Woodrow Wilson Academy Debt Repayment Complete 100% $3,090,152 $3,101,768 $11,616 $0 PI
Columbine HS Addition & General Upgrades Complete 100% $11,482,013 $17,847,095 $6,365,082 $272,854 UC,SC,0B
Creighton MS FF&E Complete 100% $0 $162,251 $162,251 $0
Evergreen HS Storm Drain Repair Complete 100% $0 $389,281 $389,281 $0
Everitt MS Library Renovation Complete 100% $545,789 $545,789 $0 $0
Green Mountain HS Addition & General Upgrades Complete 100% $11,105,728 $12,169,414 $1,063,686 $70,021 | MC,UC,SC
H DW Building Lighting Complete 100% $299,775 $946,487 $646,712 $0 19M
1-MS
H DW Curtain Riggings Complete 100% $0 $173,922 $173,922 $0
8-HS
H DW FF&E Allocation Complete 100% $0 $43,746 $43,746 $0
H DW Field Improvements Complete 100% $12,157,500 $20,327,403 $8,169,903 $0 SC,19M
1-MS 7-HS
H DW Fire Alarms Complete 100% $64,877 $177,130 $112,254 $0
1-ES 1-MS 1-HS 1-Other
H DW Flooring Complete 100% $886,851 $1,563,346 $676,495 $321,861 19M
12-ES 4-Other
H DW Gym Divider Curtains Complete 100% $0 $336,487 $336,487 $0
6-MS 1-Other
H DW HVAC Complete 100% $185,913 $1,500,354 $1,314,441 $0 19M
2-MS
H DW IT Cameras Complete 100% $774,304 $665,351 ($108,953) $0
51-ES 1-HS 2-Other
H DW Irrigation Complete 100% $0 $513,353 $513,353 $0 19M
2-ES 1-MS 2-HS
H DW Modular Bldg Removal Complete 100% $0 $408,390 $408,390 $0
8-ES 1-MS 2-Other
H DW Paving Complete 100% $799,050 $1,645,759 $846,709 $0 19M
6-ES 1-MS 2-Other
H DW Playgrounds Complete 100% $873,810 $1,566,807 $692,997 $0 19M
4-ES 4-Other
H DW Roofing Complete 100% $2,504,598 $4,139,927 $1,635,329 $0 SC
3-ES 1-HS
H DW Security Glass Complete 100% $67,997 $43,303 ($24,694) $6,504
9-ES
H DW Site Lighting Complete 100% $130,000 $807,114 $677,114 $0 19M
4-ES 2-Other
H North Area Transportation-Joyce Renovation Complete 100% $349,400 $467,466 $118,066 $0
H North Area Transportation-Joyce Site Acquisition Complete 100% $7,000,600 $7,000,600 $0 $0
Ken Caryl MS FF&E Complete 100% $0 $188,133 $188,133 $0
Kendrick Lakes ES Replace School Complete 100% $22,743,115 $20,228,867 ($2,514,248) $181,141 MC
Pomona HS FF&E Complete 100% $0 $90,910 $90,910 $0
Ralston Valley HS Roofing Complete 100% $0 $1,670,244 $1,670,244 $0 19M
Summit Ridge MS FF&E Complete 100% $0 $192,838 $192,838 $0
Three Creeks K-8 Addition & General Upgrades Complete 100% $4,931,850 $5,664,653 $732,803 $0 MC,0B
West Jefferson MS FF&E Complete 100% $395,000 $361,376 ($33,624) $0
Wilmot ES Addition & General Upgrades Complete 100% $3,212,843 $8,164,168 $4,951,325 $95,628 MC,UC,0B
2019 Subtotals: $139,720,671 | $191,167,416 $50,276,726 $1,170,019
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Report Reference

Work Progress Columns:

Phase

%

The current phase of the project life cycle as most recently reported by the project
manager

An estimate of payable work progress calculated from the latest status and
forecast in the project management system

Budget Summary Columns:

Original
Current
Variance
Haz-Mat
Notes

The original estimated budget for the project scope

The latest revised budget including all approved changes

The difference between the Original and Current budget
Additional budget approved for hazardous materials mitigation

Abbreviated variance descriptions for projects with significant budget Variance
(see translation table below)

Variance Notes

Note [ Description
MC Market Conditions
ucC Unforeseen Conditions
SC Scope Change
19M 19M Program Scope - Initial project budget did not cover hazardous materials.
If hazardous materials were identified it was paid out of program contingency.
PI Premium and Interest Earned by Charter
OB Occupied Building
EC Existing Conditions
CcC Budget Shared Between Charter Campuses
FFE Additional Fixtures, Furnishings and Equipment (FF&E) scope identified through a
full assessment by the FF&E team. This team was not in place until after the initial
bond program development.
DB Directed by the Board of Education
AC Additional soft costs. Construction cost change is under $500,000
R Scope changes related to Regional Opportunities for Thriving Schools
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Facility Listings for Multi-Site (DW) Projects

Fiscal Plan Year: 2024

Project Description

Project Facilities

F DW Security Glass 2024
12-ES 2-MS 3-HS 6-Other

Adams ES, Belmar School of Integrated Arts, Bradford K-8 South, Bradford K-8 North, Devinny ES,
Fairmount ES, Lukas ES, Mount Carbon ES, Normandy ES, Ralston ES, Rooney Ranch ES, Semper
ES, Deane ES, Three Creeks K-8, West Woods ES, Wilmot ES, Manning School, McLain Community
HS, Long View HS, Bell MS, Wayne Carle MS, Arvada West HS, Evergreen HS

F DW Fire Alarm Upgrades
2-HS

D'Evelyn Jr-Sr HS, Pomona HS

Fiscal Plan Year: 2023

Project Description

Project Facilities

F DW Athletic Field Lighting
16-HS

D'Evelyn Jr-Sr HS, Alameda Int'l Jr-Sr HS, Arvada HS, Arvada West HS, Bear Creek HS, Chatfield
HS, Columbine HS, Dakota Ridge HS, Golden HS, Green Mountain HS, Jefferson Jr-Sr HS,
Lakewood HS, Pomona HS, Ralston Valley HS, Standley Lake HS, Wheat Ridge HS

F DW CO Detection Upgrades
6-ES 1-HS

Blue Heron ES, Columbine Hills ES, Coronado ES, Dutch Creek ES, Leawood ES, Normandy ES,
Columbine HS

F DW FF&E Allocation

F DW Modular Bldg Removal 2023

F DW Receiving School Upgrades
11-ES

Adams ES, Foothills ES, Fremont ES, Green Gables ES, Hutchinson ES, Maple Grove ES,
Meiklejohn ES, Powderhorn ES, Secrest ES, Semper ES, Vanderhoof ES

DW Mechanical 2023
1-ES 2-Other

Bradford K-8 South, West Woods ES, Sobesky Academy

F DW Mechanical 2023
1-ES

South Lakewood ES

F DW Network Upgrades 2023

H DW Playgrounds 2023
2-ES

Edgewater ES, Hutchinson ES

Fiscal Plan Year: 2022

Project Description

Project Facilities

G DW LED Lighting 2022
8-ES 4-MS 2-HS 3-Other

Bradford K-8 South, Bradford K-8 North, Lawrence ES, Leawood ES, Meiklejohn ES, Normandy ES,
Rooney Ranch ES, Ute Meadows ES, Weber ES, West Woods ES, Brady Exploration School,
Creighton MS, Deer Creek MS, Mandalay MS, Moore MS, Chatfield HS, Dakota Ridge HS

G DW Mechanical 2022
3-ES

Campbell ES, Little ES, Van Arsdale ES

G DW Network Upgrades 2022
75-ES 13-MS 12-HS 18-Other

Allendale ES, Adams ES, Arvada K-8, Bear Creek K-8, Blue Heron ES, Belmar School of Integrated
Arts, Campbell ES, Bradford K-8 North, Colorow ES, Coal Creek Canyon K-8, Columbine Hills ES,
Coronado ES, Devinny ES, Dutch Creek ES, Edgewater ES, Eiber ES, Emory ES, Fairmount ES,
Fitzmorris ES, Foothills ES, Foster ES, Fremont ES, Anderson Preschool, Glennon Heights ES,
Governor's Ranch ES, Green Gables ES, Green Mountain ES, Hackberry Hill ES, Hutchinson ES,
Irwin Preschool, Sheridan Green ES, Kendallvue ES, Kullerstrand ES, Kyffin ES, Lasley ES,
Lawrence ES, Leawood ES, Little ES, Lukas ES, Lumberg ES, Maple Grove ES, Meiklejohn ES,
Mitchell ES, Molholm ES, Mortenson ES, Mount Carbon ES, Normandy ES, Parr ES, Patterson
International School, Pennington ES, Peck ES, Peiffer ES, Powderhorn ES, Red Rocks ES, Rooney
Ranch ES, Stott ES, Ryan ES, Secrest ES, Semper ES, Shaffer ES, Shelton ES, Sierra ES, Slater
ES, Deane ES, South Lakewood ES, Stober ES, Stevens ES, Swanson ES, Stony Creek ES, Litz
Preschool, Thomson ES, Vanderhoof ES, Van Arsdale ES, Ute Meadows ES, Vivian ES, Warder ES,
Weber ES, Welchester ES, Westgate ES, Westridge ES, West Woods ES, Wilmore Davis ES, Witt
ES, Brady Exploration School, Dennison ES, Manning School, McLain Community HS, Jeffco Open
School, Miller Special School, Free Horizon Montessori (Charter), Warren Tech Central, Long View
HS, Bell MS, Wayne Carle MS, Carmody MS, Creighton MS, Deer Creek MS, Drake MS, Dunstan
MS, Everitt MS, Falcon Bluffs MS, Mandalay MS, Moore MS, Oberon MS, North Arvada MS, Wheat
Ridge 5-8, Arvada HS, Bear Creek HS, Chatfield HS, Dakota Ridge HS, Golden HS, Jefferson Jr-Sr
HS, Lakewood HS, Pomona HS, Ralston Valley HS, Standley Lake HS, Wheat Ridge HS,
Connections Learning Center

G DW Elevator Upgrades 2022
1-ES 1-MS 1-HS

Peck ES, Deer Creek MS, Golden HS

G DW Flooring 2022-1
4-ES 3-MS

Governor's Ranch ES, Mount Carbon ES, Peiffer ES, Rooney Ranch ES, Deer Creek MS, Falcon
Bluffs MS, Summit Ridge MS

G DW Modular Bldg Removal 2022
7-ES 1-Other

Glennon Heights ES, Governor's Ranch ES, Lasley ES, Little ES, Molholm ES, South Lakewood ES,
Westgate ES, Brady Exploration School

Report Date: 15-Jun-23
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Fiscal Plan Year: 2022

Project Description

Project Facilities

G DW Paving 2022

Campbell ES, Little ES, Peiffer ES, South Lakewood ES, Thomson ES, Falcon Bluffs MS

5-ES 1-MS

G DW Playground 2022-| Glennon Heights ES, Governor's Ranch ES, Mount Carbon ES, Peiffer ES

4-ES

G DW Roofing 2022 Campbell ES, Fairmount ES, Pennington ES, South Lakewood ES, Summit Ridge MS

4-ES 1-MS

G DW Flooring 2022-I1 Glennon Heights ES, Little ES, Parr ES, Pennington ES, South Lakewood ES, Swanson ES, Van
7-ES Arsdale ES

G DW Playground 2022-I1 Campbell ES, Fairmount ES

2-ES

G DW Security Glass 2022
7-ES 1-MS 1-HS 1-Other

Bear Creek K-8, Campbell ES, Fairmount ES, Little ES, Parr ES, Pennington ES, South Lakewood
ES, Swanson ES, Summit Ridge MS, Arvada West HS

Fiscal Plan Year: 2021

Project Description

Project Facilities

G DW Field Improvements 2021
1-ES 4-HS

Lumberg ES, D'Evelyn Jr-Sr HS, Alameda Int'l Jr-Sr HS, Jefferson Jr-Sr HS, Wheat Ridge HS

G DW LED Lighting 2021

Edgewater ES, Elk Creek ES, Emory ES, Kyffin ES, Red Rocks ES, Shaffer ES, Stevens ES, Stony

11-ES Creek ES, Thomson ES, Warder ES, West Jefferson ES

G DW Mechanical 2021 Edgewater ES, Elk Creek ES, Peck ES, Secrest ES, Thomson ES

5-ES

G DW Flooring 2021 Emory ES, Peck ES, Red Rocks ES, Shaffer ES, Thomson ES, Westgate ES
6-ES

G DW Modular Bldg Removal 2021
5-ES

Kendallvue ES, Kullerstrand ES, Lawrence ES, Slater ES, Vivian ES

G DW Paving 2021

Parmalee ES, Red Rocks ES, West Jefferson ES, Ken Caryl MS

3-ES 1-MS

G DW Playgrounds 2021 Elk Creek ES, Kyffin ES, Normandy ES, Peck ES, Red Rocks ES, Secrest ES, Shaffer ES, Thomson
9-ES ES, Warder ES

G DW Roofing 2021 Emory ES, Fitzmorris ES, Lawrence ES, Stevens ES, Westgate ES

5-ES

G DW Security Glass 2021
6-ES 5-MS 1-HS

Dutch Creek ES, Leawood ES, Meiklejohn ES, Red Rocks ES, Rose Stein International ES, Weber
ES, Ken Caryl MS, Creighton MS, Drake MS, Mandalay MS, Moore MS, Conifer HS

H DW Elevator Upgrades 2021
6-ES 7-MS 8-HS 4-Other

Bear Creek K-8, Emory ES, Lawrence ES, Meiklejohn ES, Peck ES, Stevens ES, Wilmot ES, Free
Horizon Montessori (Charter), Warren Tech North, Warren Tech South, Wayne Carle MS, Carmody
MS, Creighton MS, Dunstan MS, Falcon Bluffs MS, Summit Ridge MS, North Arvada MS, Alameda
Int'l Jr-Sr HS, Bear Creek HS, Chatfield HS, Golden HS, Jefferson Jr-Sr HS, Lakewood HS, Ralston
Valley HS, Wheat Ridge HS

Fiscal Plan Year: 2020

Project Description

Project Facilities

H DW Network Upgrades
75-ES 13-MS 12-HS 18-Other

Allendale ES, Adams ES, Arvada K-8, Bear Creek K-8, Blue Heron ES, Belmar School of Integrated
Arts, Campbell ES, Bradford K-8 North, Colorow ES, Coal Creek Canyon K-8, Columbine Hills ES,
Coronado ES, Devinny ES, Dutch Creek ES, Edgewater ES, Eiber ES, Emory ES, Fairmount ES,
Fitzmorris ES, Foothills ES, Foster ES, Fremont ES, Anderson Preschool, Glennon Heights ES,
Governor's Ranch ES, Green Gables ES, Green Mountain ES, Hackberry Hill ES, Hutchinson ES,
Irwin Preschool, Sheridan Green ES, Kendallvue ES, Kullerstrand ES, Kyffin ES, Lasley ES,
Lawrence ES, Leawood ES, Little ES, Lukas ES, Lumberg ES, Maple Grove ES, Meiklejohn ES,
Mitchell ES, Molholm ES, Mortenson ES, Mount Carbon ES, Normandy ES, Parr ES, Patterson
International School, Pennington ES, Peck ES, Peiffer ES, Powderhorn ES, Red Rocks ES, Rooney
Ranch ES, Stott ES, Ryan ES, Secrest ES, Semper ES, Shaffer ES, Shelton ES, Sierra ES, Slater
ES, Deane ES, South Lakewood ES, Stober ES, Stevens ES, Swanson ES, Stony Creek ES, Litz
Preschool, Thomson ES, Vanderhoof ES, Van Arsdale ES, Ute Meadows ES, Vivian ES, Warder ES,
Weber ES, Welchester ES, Westgate ES, Westridge ES, West Woods ES, Wilmore Davis ES, Witt
ES, Brady Exploration School, Dennison ES, Manning School, McLain Community HS, Jeffco Open
School, Miller Special School, Free Horizon Montessori (Charter), Warren Tech Central, Long View
HS, Bell MS, Wayne Carle MS, Carmody MS, Creighton MS, Deer Creek MS, Drake MS, Dunstan
MS, Everitt MS, Falcon Bluffs MS, Mandalay MS, Moore MS, Oberon MS, North Arvada MS, Wheat
Ridge 5-8, Arvada HS, Bear Creek HS, Chatfield HS, Dakota Ridge HS, Golden HS, Jefferson Jr-Sr
HS, Lakewood HS, Pomona HS, Ralston Valley HS, Standley Lake HS, Wheat Ridge HS,
Connections Learning Center

H DW Elevator Upgrades
3-ES 4-MS 3-HS 1-Other

Lawrence ES, Peck ES, Wilmot ES, Carmody MS, Creighton MS, Deer Creek MS, Falcon Bluffs MS,
Bear Creek HS, Conifer HS, Dakota Ridge HS, Education Service Center

Report Date: 15-Jun-23
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Fiscal Plan Year: 2020

Project Description

Project Facilities

H DW Field Improvements
11-HS

Arvada HS, Arvada West HS, Chatfield HS, Columbine HS, Conifer HS, Dakota Ridge HS, Golden
HS, Green Mountain HS, Lakewood HS, Pomona HS, Standley Lake HS

H DW Fire Sprinklers Replacement
3-ES 1-MS 1-Other

Bradford K-8 North, Rooney Ranch ES, Ryan ES, Van Arsdale ES, Deer Creek MS

H DW Flooring 2020-I

Fitzmorris ES, Lasley ES, Free Horizon Montessori (Formerly Pleasant View ES), Miller Special

2-ES 2-Other School

H DW Flooring 2020-I1 Allendale ES, Fairmount ES, Thomson ES, West Woods ES
4-ES

H DW HVAC 2020 Patterson International School, Stott ES, Ryan ES

2-ES 1-Other

H DW IT Cameras 2020
24-ES 7-MS 9-HS 16-Other

Allendale ES, Arvada K-8, Bear Creek K-8, Belmar School of Integrated Arts, Bradford K-8 South,
Campbell ES, Bradford K-8 North, Coal Creek Canyon K-8, Coronado ES, Elk Creek ES, Fairmount
ES, Fremont ES, Glennon Heights ES, Irwin Preschool, Meiklejohn ES, Mitchell ES, Mortenson ES,
Ralston ES, Stott ES, Shaffer ES, Shelton ES, Slater ES, South Lakewood ES, Stony Creek ES, Litz
Preschool, Vanderhoof ES, Van Arsdale ES, Ute Meadows ES, Welchester ES, West Jefferson ES,
West Woods ES, Brady Exploration School, Dennison ES, Manning School, McLain Community HS,
Jeffco Open School, Miller Special School, Warren Tech Central, Warren Tech North, Deer Creek
MS, Evergreen MS, Everitt MS, Falcon Bluffs MS, Mandalay MS, Oberon MS, North Arvada MS,
Alameda Int'l Jr-Sr HS, Arvada HS, Bear Creek HS, Evergreen HS, Jefferson Jr-Sr HS, Pomona HS,
Ralston Valley HS, Standley Lake HS, Wheat Ridge HS, Connections Learning Center

H DW LED Lighting - Interior
17-ES 1-Other

Columbine Hills ES, Devinny ES, Fitzmorris ES, Sheridan Green ES, Kullerstrand ES, Lasley ES,
Maple Grove ES, Patterson International School, Peck ES, Powderhorn ES, Stott ES, Ryan ES,
Secrest ES, Deane ES, Vanderhoof ES, Westgate ES, Westridge ES, Dennison ES

H DW Modular Bldg Removal 2020
3-ES

Campbell ES, Green Gables ES, Peck ES

H DW Paving 2020-I

Columbine Hills ES, Lawrence ES, Everitt MS

2-ES 1-MS

H DW Paving 2020-11 Bradford K-8 North, Mitchell ES, Ryan ES, Shelton ES

3-ES 1-Other

H DW Playgrounds 2020 Allendale ES, Columbine Hills ES, Sheridan Green ES, Kendallvue ES, Free Horizon Montessori
8-ES 2-Other (Formerly Pleasant View ES), Stott ES, Stony Creek ES, Vanderhoof ES, Westridge ES, Miller

Special School

H DW Roofing 2020-I
3-ES 1-Other

Green Mountain ES, Lasley ES, Parr ES, Patterson International School

H DW Roofing 2020-I1
4-ES 1-MS 1-HS

Kullerstrand ES, Little ES, Swanson ES, Thomson ES, Carmody MS, Evergreen HS

H DW Security Glass 2020-I
11-ES 1-Other

Elk Creek ES, Green Mountain ES, Kyffin ES, Mitchell ES, Peck ES, Secrest ES, Shelton ES, Slater
ES, Stevens ES, Thomson ES, Warder ES, Wheat Ridge 5-8

Fiscal Plan Year: 2019

Project Description

Project Facilities

H DW Building Lighting

North Arvada MS

1-MS
H DW Curtain Riggings Alameda Int'l Jr-Sr HS, Arvada West HS, Bear Creek HS, Evergreen HS, Golden HS, Lakewood HS,
8-HS Pomona HS, Wheat Ridge HS

H DW FF&E Allocation

H DW Field Improvements
1-MS 7-HS

West Jefferson MS, Arvada HS, Chatfield HS, Conifer HS, Dakota Ridge HS, Evergreen HS,
Lakewood HS, Ralston Valley HS

H DW Fire Alarms
1-ES 1-MS 1-HS 1-Other

Red Rocks ES, D'Evelyn Jr-Sr HS, Mandalay MS, 809 Bldg 1 Service Center Bldg 1

H DW Flooring
12-ES 4-Other

Bergen Meadow ES, Bradford K-8 South, Bradford K-8 North, Eiber ES, Foothills ES, Green Mountain
ES, Hutchinson ES, Sheridan Green ES, Kullerstrand ES, Lukas ES, Free Horizon Montessori
(Formerly Pleasant View ES), Vivian ES, Welchester ES, Westridge ES, Wilmore Davis ES, Free
Horizon Montessori (Charter)

H DW Gym Divider Curtains
6-MS 1-Other

Manning School, Ken Caryl MS, Carmody MS, Drake MS, Everitt MS, Oberon MS, North Arvada MS

H DW HVAC
2-MS

Bell MS, Drake MS

Report Date: 15-Jun-23
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JEFFCO PUBLIC SCHOOLS
Construction Management

Status of Projects by Program PUBLIC SCHOOLS

Fiscal Plan Year: 2019

Project Description

Project Facilities

H DW IT Cameras
51-ES 1-HS 2-Other

Adams ES, Blue Heron ES, Bergen Valley ES, Bergen Meadow ES, Colorow ES, Columbine Hills ES,
Devinny ES, Dutch Creek ES, Edgewater ES, Fitzmorris ES, Foothills ES, Foster ES, Governor's
Ranch ES, Green Gables ES, Green Mountain ES, Hackberry Hill ES, Hutchinson ES, Sheridan
Green ES, Kendallvue ES, Kullerstrand ES, Lasley ES, Lawrence ES, Leawood ES, Little ES, Lukas
ES, Lumberg ES, Molholm ES, Mount Carbon ES, Normandy ES, Parr ES, Parmalee ES, Patterson
International School, Pennington ES, Peck ES, Peiffer ES, Powderhorn ES, Red Rocks ES, Rooney
Ranch ES, Ryan ES, Secrest ES, Semper ES, Deane ES, Rose Stein International ES, Stober ES,
Swanson ES, Thomson ES, Vivian ES, Warder ES, Westgate ES, Westridge ES, Wilmore Davis ES,
Wilmot ES, Free Horizon Montessori (Charter), Columbine HS

H DW Irrigation
2-ES 1-MS 2-HS

Colorow ES, Deane ES, D'Evelyn Jr-Sr HS, Evergreen MS, Pomona HS

H DW Modular Bldg Removal
8-ES 1-MS 2-Other

Campbell ES, Fremont ES, Green Gables ES, Peck ES, Peiffer ES, Swanson ES, Stony Creek ES,
Westridge ES, Miller Special School, Warren Tech Central, Carmody MS

H DW Paving
6-ES 1-MS 2-Other

Bradford K-8 South, Bradford K-8 North, Devinny ES, Fitzmorris ES, Hackberry Hill ES, Maple Grove
ES, Peck ES, Ryan ES, Evergreen MS

H DW Playgrounds

Belmar School of Integrated Arts, Columbine Hills ES, Patterson International School, Free Horizon

4-ES 4-Other Montessori (Formerly Pleasant View ES), Ralston ES, Welchester ES, Wilmore Davis ES, Free
Horizon Montessori (Charter)

H DW Roofing Eiber ES, Green Gables ES, Wilmot ES, Lakewood HS

3-ES 1-HS

H DW Security Glass Allendale ES, Devinny ES, Sheridan Green ES, Lawrence ES, Stott ES, Ryan ES, Vanderhoof ES,

9-ES Westridge ES, Dennison ES

H DW Site Lighting Belmar School of Integrated Arts, Eiber ES, Foothills ES, Ralston ES, Welchester ES, 809 Campus

4-ES 2-Other Service Center Campus

Report Date: 15-Jun-23

Page 14 of 14




3
JEFFCO PUBLIC SCHOOLS -\ 7
Construction Management &® ‘LJ E F FCO
Status of Projects by Program PUBLIC SCHOOLS

23M Capital Program 2023-24

Program Dollar Value by Phase

0-Not Started
5-Complete e
Project Phase Count Dollar Value
4-Close Out 0-Not Started 1 $10,000
1-Design 11 $2,107,838
2-Bid-Award 0 $0
1-Desi 3-Construction 4 $1,131,232
-besign 4-Close Out 1 $131,356
) 5-Complete 8 $629,761
3-Construction 6-0On Hold 0 $0
7-Contingency 1 -$201,098
Totals 26 $3,809,089
Program Narrative
The 23M Capital Program represents Fiscal Year 2023 planned projects that are expected to complete in Fiscal Year
2024. These projects are reviewed by the Capital Asset Advisory Committee.

Occupancy Deadlines At Risk Finish Date

| Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
($201,098) $9,581 ($191,517)

Report Date: 15-Jun-23 Page 1 of 6



JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

. JEFFCO

PUBLIC SCHOOLS

23M Capital Program 2023-24 - Project Detail

Work Progress

Report Date: 15-Jun-23

Project Description Phase % Capital Budget Other Funding
Sources
23M DW Small Projects 2 Allocation Not Started 0% $10,000 $0
23M Alameda HS Stride Clinic Design 6% $360,000 $500,000
23M DW Exterior Lighting Design 8% $200,000 $0
23M DW FF&E Allocation Design 64% $45,000 $0
23M DW Planning & Design Allocation Design 87% $220,451 $0
23M DW Property Disposal Allocation Design 0% $100,000 $0
23M DW Small Projects 1 Allocation Design 50% $511,977 $162,053
23M DW Temp Bldg Lease Allocation Design 93% $96,490 $0
23M DW Utilization Allocation Design 14% $100,000 $0
23M DW Water Engineering Allocation Design 51% $125,000 $0
23M Security Office Renovation Design 57% $185,920 $0
23M Shadow Mountain Diversion Design 4% $163,000 $0
23M Alameda HS School-Funded Add-Ons Construction 0% $0 $27,042
23M Lakewood HS Gym Floor Replacement Construction 0% $0 $339,954
23M Meyers Pool Parking Lot Construction 94% $0 $73,577
23M Wheat Ridge HS Replace Field Turf Construction 1% $1,131,232 $0
23M DW Fire Alarm Upgrade Close Out 100% $131,356 $0
23M Adams ES HVAC UV Lighting Complete 0% $0 $0
23M Arvada HS Mechanical Piping Changes Complete 100% $63,738 $0
23M Columbine Hills ES HVAC UV Lighting Complete 0% $0 $0
23M Dunstan MS Roof Repair Complete 100% $566,023 $0
23M Lukas ES HVAC UV Lighting Complete 0% $0 $0
23M Parr ES HVAC UV Lighting Complete 0% $0 $0
23M Ute Meadows ES HVAC UV Lighting Complete 0% $0 $0
23M Witt ES HVAC UV Lighting Complete 0% $0 $0
23M Program Contingency Contingency 0% -$201,098 $0
Program Totals: $3,809,089 $1,102,626

Page 2 of 6
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Status of Projects by Program PUBLIC SCHOOLS

22M Capital Program 2022-23

Program Dollar Value by Phase

7-Contingency 3-Construction

4-Close Out Project

Project Phase Count Dollar Value
0-Not Started 0 $0
1-Design 0 $0
2-Bid-Award 0 $0
3-Construction 1 $4,324
4-Close Out 4 $157,148
5-Complete 11 $1,836,185
6-On Hold 0 $0
7-Contingency 1 $17,961

Totals 17 $2,015,619

5-Complete

Program Narrative

The 22M Capital Program represents Fiscal Year 2022 planned projects that are expected to complete in Fiscal Year
2023. These projects are reviewed by the Capital Asset Advisory Committee.

Occupancy Deadlines At Risk Finish Date

|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$17,961 $930 $18,891

Report Date: 15-Jun-23 Page 3 of 6



JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

. JEFFCO

PUBLIC SCHOOLS

22M Capital Program 2022-23 - Project Detail

Work Progress

Report Date: 15-Jun-23

Project Description Phase % Capital Budget Other Funding
Sources
22M Stober ES Garden-Outdoor Classroom Construction 69% $4,324 $61,616
22M DW FF&E Allocation Close Out 100% $8,541 $0
22M DW Planning & Design Allocation Close Out 100% $19,123 $0
22M DW Property Disposal Allocation Close Out 100% $26,437 $0
22M Welchester ES Kitchen Close Out 100% $103,046 $85,981
22M Arvada HS Irv Brown Center Complete 100% $15,000 $0
22M Bear Creek HS Replace Field Turf Complete 100% $559,932 $0
22M Columbine HS Drainage Improvements Complete 100% $209,828 $0
22M D'Evelyn Jr/Sr FF&E Complete 100% $58,455 $0
22M DW HVAC UV Lighting Pilot Complete 100% $112,645 $0
22M DW Small Projects 1 Allocation Complete 100% $544,129 $65,782
22M DW Small Projects 2 Allocation Complete 0% $0 $0
22M DW Temp Bldg Lease Allocation Complete 100% $96,490 $0
22M DW Utilization Allocation Complete 100% $134,036 $0
22M DW Water Engineering Allocation Complete 100% $105,670 $0
22M Green Gables ES Walking Path Complete 0% $0 $0
22M Program Contingency Contingency 0% $17,961 $0
Program Totals: $2,015,619 $213,379
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Status of Projects by Program PUBLIC SCHOOLS

21M Capital Program 2021-22

Program Dollar Value by Phase

4-Close Out
Project

Project Phase Count Dollar Value
0-Not Started 0 $0
1-Design 0 $0
2-Bid-Award 0 $0
3-Construction 0 $0
4-Close Out 2 $167,013
5-Complete 19 $2,206,258
6-On Hold 0 $0
7-Contingency 1 $0
Total 22 2,373,271

5-Complete otals $2,373,

Program Narrative
The 21M Capital Program represents Fiscal Year 2021 planned projects that are expected to complete in Fiscal Year
2022. These projects are reviewed by the Capital Asset Advisory Committee.
Occupancy Deadlines At Risk el B
|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$0 $0 $0

Report Date: 15-Jun-23 Page 5 of 6



JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

. JEFFCO

PUBLIC SCHOOLS

21M Capital Program 2021-22 - Project Detail

Work Progress

Project Description Phase % Capital Budget Other Funding
Sources
21M Alameda HS School Funded Add-Ons Complete 100% $14,359 $124,319
21M 5th Floor Data Center Improvements Close Out 100% $47,136 $638,044
21M Alameda Intl Kitchen-Cafeteria Renovation Close Out 100% $119,877 $574,597
21M 809 Bldg 1 Security Dispatch System Complete 100% $144,600 $49,000
21M Candelas Regional Trail Complete 100% $212,338 $0
21M Columbine HS School-Funded Add-On Scope Complete 100% $0 $364,292
21M Conifer HS FF&E Complete 100% $48,525 $0
21M D'Evelyn Jr-Sr HS Roofing Complete 100% $257,512 $0
21M DW Energy Conservation Allocation Complete 100% $18,426 $0
21M DW Field Net Systems Complete 100% $120,341 $0
21M DW Pilot-HVAC UV Lighting Complete 100% $43,360 $0
21M DW Planning & Design Allocation Complete 100% $92,016 $0
21M DW Property Disposal Allocation Complete 100% $855 $0
21M DW Reservoir Measuring Systems Complete 100% $263,983 $0
21M DW Small Projects 1 Allocation Complete 100% $513,386 $0
21M DW Small Projects 2 Allocation Complete 100% $82,968 $0
21M DW Temp. Bldg. Lease Allocation Complete 100% $96,490 $0
21M DW Utilization Allocation Complete 100% $57,183 $0
21M DW Water Engineering Allocation Complete 100% $136,062 $0
21M Green Mountain HS Corridor Flooring Complete 100% $47,897 $0
21M Jeffco Open School Playground Complete 100% $55,957 $64,557
21M Program Contingency Contingency 0% $0 $0
Program Totals: $2,373,271 $1,814,808

Page 6 of 6
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Department of Construction Management
Program Financial Summary Report

Nz JEFFCO

&
PUBLIC SCHOOLS

Date: Jun 13, 2023
Program Contingency Forecast Remaining Net Remaining
Program (Unallocated) Funds in Projects Program Funds
H/G/F 2018 Capital Improvement Plan $26,211,211 ($561,341) $25,649,870
23M  23M Mini Program 2023-24 ($201,098) $9,581 ($191,517)
22M  22M Mini Program 2022-23 $17,961 $930 $18,891
21M  21M Mini Program 2021-22 $0 $0 $0
Total: $26,028,074 ($550,830) $25,477,244
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