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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 3/15/2021

Revenue

$   567,000,000 Bond Issuance

$  50,165,349 Premium on First Bond Issuance

$  68,309,148 Premium on Second Bond Issuance

$  11,794,372 
Interest Through January 2021, net of 
bank fees

$  51,353,182
Fiscal Years 2019, 2020 and 2021 Capital Transfers (COP Principal & Interest Payments 
Removed)

$  (2,948,716) Issuance Costs (Both issuances)

$  745,673,335

Expenses

As of March 15, 2021 As of February 15, 2021

Total Expended - All projects $  272,190,328 Total Expended - All projects$   288,953,852

$   109,715,881 Total Encumbered - All projects $     97,937,557 Total Encumbered - All projects

Charter Projects 

$    43,909,691 Total Expended - Charter $     42,442,388 Total Expended - Charter

$      3,345,891 Total Encumbered - Charter $       4,085,001 Total Encumbered - Charter

15 Contracts on April 8 BOE Agenda for Approval



Funding Breakdown 2018 Capital Improvement Program

$  567,000,000 First & Second Bond Issuances

$    50,165,349 Premium on First Bond Issuance

$    68,309,148 Premium on Second Bond Issuance

$    11,794,372 Bond Interest Through January 2021, Net of Bank 
Fees

$    51,353,182 FY 2019, 2020 & 2021 Capital Transfers (COP 
Principal & Interest Removed)

$     (2,948,716) Issuance Costs (Both Issuances)

$  745,673,335 Funds to Date

TBD* Future Bond Interest Earnings

$    83,601,924 4 Years Capital Transfer

TBD* Interest on Capital Transfer

$  829,275,259 Preliminary Total

TBD* To Be Determined

2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 3/15/2021



2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 3/15/2021

March 4 BOE Items

Consultant Contracts:  Evergreen High, 

Construction Contracts Bid:  Ryan ES, Dennison ES, Sheridan Green ES, Miller Special, 
Kullerstrand ES, D’Evelyn Jr./Sr. HS, Marshdale ES Replacement, DW Paving, DW 
Playgrounds I, 
Construction Contracts to be Bid:  Allendale ES, Devinny ES, Carmody MS, Stott ES, 
Vanderhoof ES

April 8 BOE Items

Construction Contracts to be Bid:  Chatfield HS. Dakota Ridge HS, Everett MS, 
Westridge ES, 5th Floor Ed Center



2018 CAPITAL IMPROVEMENT PROGAM – FINANCIAL STATUS 3/15/2021

Work in Progress

Alameda Addition / Renovation

Columbine HS Aux Gym, Exterior Entry

Conifer HS Aux Gym

Golden HS Artificial Turf & Track

Green Mountain HS Aux Gym

Jefferson Jr./Sr. HS Addition / Renovation

Kendrick Lakes ES Replacement

Bell MS Addition

Manning School Addition

Parmalee ES Addition / Renovation

Foster ES Addition / Renovation

Warren Tech South

Wayne Carle MS Addition

Lumberg ES Addition / Renovation

Pomona HS Addition/Renovation

Artificial Turf & All-Weather Tracks @ 4 HS

LED Replacement Phase I Districtwide

Security Cameras Districtwide



2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 3/15/2021

In Design

Evergreen HS Renovation

Evergreen MS Addition/Renovation

Powderhorn Addition/Renovation

Prospect Valley ES Replacement

Ralston Valley HS Addition/Renovation

Standley Lake HS Addition/Renovation

Jeffco Open School Addition/Renovation

LED Replacements

Furniture, Fixtures & Equipment (FF&E) 14 Sites



2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 3/15/2021
Cash Flow
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GMP 

$7,546,500

Budget

$7,259,520



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

D'Evelyn Interior Finishes-Flooring, Clgs. $90,811 23.8% 119,175$                       

Paving $12,002 23.8% 15,750$                         

Mechanical-AHU, Misc $154,259 23.8% 202,440$                       

LED lighting and Power Improvements $281,994 19.2% 349,108$                       

Technology Infrastructure (28,721 

REMAINING) $82,288 19.2% 101,872$                       

Turf Field $400,050 23.8% 525,000$                       

Safety & Security  (18,189 Remaining) $137,146 19.2% 169,787$                       

$1,158,550 21.9% 1,483,132$                 

$1,158,550

$572,574

$585,976

Project Construction Budget

Completed Work

Net Project Construction Budget

Bid 3/11

EFR 

$777,700

Roche

Budget

$705,000

$72,000 

Over Budget

Bid 3/11

Addition

& Alt 9

Himmelman

$4,139,000

EFR

Himmelman

$810,000

$105,000

Over Budget

Total

$4,949,000



Bid 3/16

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total  

Marshdale

New Building 16,500,000 21.4% 21,000,000$                               

Total $16,500,000 21.4% 21,000,000$  





Construction



Construction



Construction



Maple Grove ES Interior Finishes-Flooring, Clgs, Part,Casework $246,590 23.8% 323,610$                       

Ext. Repair, Windows, Doors, Misc. $141,378 23.8% 185,535$                       

FF&E $165,113 15.0% 194,250$                       

Mechanical-AHU, Misc $132,017 23.8% 173,250$                       

Paving $84,811 23.8% 111,300$                       

Food Service Equip $48,006 23.8% 63,000$                         

LED lighting and Power Improvements $85,585 19.2% 105,954$                       

Technology Infrastructure (12,090 

REMAINING) $33,092 19.2% 40,968$                         

Safety & Security   $37,769 19.2% 46,758$                         

$974,359 21.7% 1,244,625$                 

$8,989.16

$20,081 $974,359

$356,510

$617,849

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction



Construction



Construction



Construction



Construction



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Deane ES Interior Finishes-Ceiling, Casework $340,043 23.8% 446,250$                       

Roofing $89,851 23.8% 117,915$                       

Mechanical-Boiler $72,009 23.8% 94,500$                         

Paving $12,002 23.8% 15,750$                         

Play Pad, Fall Zone $66,938 15.0% 78,750$                         

LED lighting and Power Improvements $108,308 19.2% 134,085$                       

Technology Infrastructure ($37,909 

remaining $102,456 19.2% 126,840$                       

Safety & Security  ($38,596 Remaining) $41,070 19.2% 50,845$                         

$832,676 21.8% 1,064,935$                 

9,774.56$                            

$9,022.09

$37,909 $832,676

$251,834

$657,347

Project Construction Budget

Completed Work

Net Project Construction Budget

Bid 2/18

$444,996

Budget 

$496,437

$51,441 

under Budget



Bid 2/23

$369,100

Budget

$319,291

$49,809 

Over Budget



Bid 2/19 Cttg

$208,000

Budget

$173,329

$34,671 

Over Budget

Bid 2/19 ES

$464,500

Budget

$390,221

$74,279 

Over Budget

Includes Temp 

Demo & Storage 

Shed Scope



Bid 3/4

$704,944

Budget

$716,791

$11,847 

Under Budget



Bid 3/10

$923,700

Budget 

$847,612

$76,088 

Over Budget



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Sheridan Green ES Interior Finishes-Flooring, Ceiling, Part $79,930 23.8% 104,895$                       

FF&E $402,518 15.0% 473,550$                       

Mechanical - AHU, Controls $488,061 23.8% 640,500$                       

Paving $44,806 23.8% 58,800$                         

Playground-Equipment, Play Pad, Fall Zone $83,210 23.8% 109,200$                       

LED lighting and Power Improvements $92,878 19.2% 114,983$                       

Technology Infrastructure ($10,656 

remains) $36,257 19.2% 44,886$                         

Safety & Security  ($18,430 remains) $41,380 19.2% 51,228$                         

$1,269,040 20.6% 1,598,042$                 Total budget

851,758$                    

$1,269,040

$627,157

$641,883

Project Construction Budget

Completed Work

Net Project Construction Budget

Bid 3/11

$1,055,000

Budget

631,617

$423,384 

Over Budget

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Ryan ES

Interior Finishes-Flooring, Clgs., Walls, 

Partitions $232,989 23.8% 305,760$                       

Ext. Paint, Other $8,961 23.8% 11,760$                         

FF&E $307,913 15.0% 362,250$                       

Roofing $605,032 23.8% 794,006$                       

Paving $124,026 23.8% 162,750$                       

Mechanical - Boiler, AHU, Controls, Misc $779,937 23.8% 1,023,540$                    

Playground $57,847 23.8% 75,915$                         

LED lighting and Power Improvements 103,604.81                          19.2% 128,263$                       

Technology Infrastructure ($8,679.08 

remains) 39,439.46                            19.2% 48,826$                         

Safety & Security 21,325.00                            19.2% 26,392$                         

$2,281,075 22.4% 2,939,462$                 Total budget

1,213,833$                

$2,281,075

1,324,916         

$956,159

Project Construction Budget

Completed Work

Net Project Construction Budget



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Sheridan Green ES Interior Finishes-Flooring, Ceiling, Part $79,930 23.8% 104,895$                       

FF&E $402,518 15.0% 473,550$                       

Mechanical - AHU, Controls $488,061 23.8% 640,500$                       

Paving $44,806 23.8% 58,800$                         

Playground-Equipment, Play Pad, Fall Zone $83,210 23.8% 109,200$                       

LED lighting and Power Improvements $92,878 19.2% 114,983$                       

Technology Infrastructure ($10,656 

remains) $36,257 19.2% 44,886$                         

Safety & Security  ($18,430 remains) $41,380 19.2% 51,228$                         

$1,269,040 20.6% 1,598,042$                 Total budget

851,758$                    

$1,269,040

$627,157

$641,883

Project Construction Budget

Completed Work

Net Project Construction Budget

Bid 3/11

$955,800

Budget

$900,105

Over Budget 

$55,695
Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Ryan ES

Interior Finishes-Flooring, Clgs., Walls, 

Partitions $232,989 23.8% 305,760$                       

Ext. Paint, Other $8,961 23.8% 11,760$                         

FF&E $307,913 15.0% 362,250$                       

Roofing $605,032 23.8% 794,006$                       

Paving $124,026 23.8% 162,750$                       

Mechanical - Boiler, AHU, Controls, Misc $779,937 23.8% 1,023,540$                    

Playground $57,847 23.8% 75,915$                         

LED lighting and Power Improvements 103,604.81                          19.2% 128,263$                       

Technology Infrastructure ($8,679.08 

remains) 39,439.46                            19.2% 48,826$                         

Safety & Security 21,325.00                            19.2% 26,392$                         

$2,281,075 22.4% 2,939,462$                 Total budget

1,213,833$                

$2,281,075

1,324,916         

$956,159

Project Construction Budget

Completed Work

Net Project Construction Budget



Bid 3/17

$1,386,000

Budget

$1,196,109

$189,891

Over Budget



Bid 3/17

$522,000

Budget

$505,050

$16,950

Over Budget



Bid 3/17

$531,712



Bid 3/17

$549,405

+$531,712

$1,081,117 



Bid April

$?

Budget

$1,487,666
$990,000 or ($110k per 

school) Added due to 

under estimate of scope

-$1,081,117
previous bids

Remaining 

Budget

$406,549



Bid 3/24



Bid 3/25



Bid April



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Dakota Ridge HS Exterior-Finish Repair, Paint, Doors $46,806 23.8% 61,425$                         
Interior Finishes-Flooring, Ceiling, Wall Finish, 

Partitions $372,047 23.8% 488,250$                       

Paving $1,320,165 23.8% 1,732,500$                    

Mechanical - Misc. $120,015 23.8% 157,500$                       

LED lighting and Power Improvements $475,808 19.2% 589,050$                       

Technology Infrastructure (44,090.62 

Remains) $126,319 19.2% 156,383$                       

Safety & Security (34581 remains) $210,532 19.2% 260,638$                       

Site Improvements $761 23.8% 999$                              

Turf Field $400,050 23.8% 525,000$                       

$3,072,503 22.6% 3,971,745$                 

$3,072,503

$658,990

$2,413,512

Project Construction Budget

Completed Work

Net Project Construction Budget

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Chatfield HS Interior Finishes-Flooring, Casework $248,031 23.8% 325,500$                       

FF&E $44,625 15.0% 52,500$                         

HVAC-AHUs, Chiller $1,232,154 23.8% 1,617,000$                    

LED lighting and Power Improvements $572,072 19.2% 708,225$                       

Technology Infrastructure (51,421.63 

Remains) $147,322 19.2% 182,385$                       

Safety & Security (83,031 remains) $245,548 19.2% 303,989$                       

Site Improvements $1,000,125 23.8% 1,312,500$                    

Turf Field $400,050 23.8% 525,000$                       

$3,889,927 22.6% 5,027,099$                 

$3,889,927

$1,703,218

$2,186,710

Project Construction Budget

Completed Work

Net Project Construction Budget

Bid April



Construction

AHS

$2,369,333

D’Evelyn

$2,562,097

Jefferson & Lumberg

$3,140,543 & $210,600

WRHS

$2,525,981



1. Columbine Hills ES

2. Edgewater ES
3. Elk Creek ES
4. Emory ES
5. Kyffin ES
6. Red Rocks ES
7. Shaffer ES
8. Stevens ES
9. Stony Creek ES
10. Thomson ES
11. Warder ES
12. West Jefferson ES

GMP April



Creighton MS

Red Rocks ES

Weber ES

Meiklejohn ES

Ken Caryl MS 

95% Complete

Leawood ES

Glass on order

Rose Stein

Mandalay MS

Moore MS

Drake MS

Dutch 

. 

Conifer HS





Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Standley Lake HS

Interior Finishes-Flooring, Ceiling, Wall, 

Partitions, Casework $1,342,568 23.8% 1,761,900$                    

Exterior-Masonry Repairs, Paint, Doors $311,079 23.8% 408,240$                       

FF&E $1,170,960 15.0% 1,377,600$                    

Roofing $254,135 23.8% 333,510$                       

Mechanical - Boiler, Misc $246,431 23.8% 323,400$                       

LED lighting and Power Improvements $407,665 19.2% 504,690$                       

Technology Infrastructure (36126.95 

Remains) $103,503 19.2% 128,137$                       

Safety & Security 16910.30 remains $172,504 19.2% 213,561$                       

Site Improvements $1,000,125 23.8% 1,312,500$                    

Turf Field $400,050 23.8% 525,000$                       

Facility Equity (General Renovation) $3,400,425 23.8% 4,462,500$                    

$8,809,445 22.4% 11,351,038$               

$8,809,445

$2,794,105

$6,015,340

Project Construction Budget

Completed Work

Net Project Construction Budget

Design 

Development

Fall Bid



Design

Development

Fall Bid



Design 

Development

Fall Bid



Design 

Development

Fall Bid



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Powderhorn ES Exterior-Doors, Finish $55,207 23.8% 72,450$                         
Interior Finishes-Flooring, Ceiling, Wall Finish, 

Casework $280,035 23.8% 367,500$                       

Playground $8,001 10,500$                         

Roofing $54,807 23.8% 71,925$                         

Mechanical - AHUs, Boiler $640,080 840,000$                       

LED lighting and Power Improvements $102,201 19.2% 126,525$                       

Technology Infrastructure (42,867 

Remaining) $115,856 19.2% 143,430$                       

Safety & Security  (41,532  Remaining) $46,429 19.2% 57,479$                         

Addition / Renovation $3,360,420 23.8% 4,410,000$                    

$4,663,036 23.6% 6,099,809$                 

$4,663,036

$180,087

$4,482,949

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction 

Documents

Fall Bid 



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Evergreen MS Exterior-Doors $40,005 23.8% 52,500$                         
Interior Finishes-Flooring, Ceiling, Partition, Wall 

Finish, Casework $240,030 23.8% 315,000$                       

Food Service $48,006 23.8% 63,000$                         

Mechanical - AHUs $372,047 488,250$                       

LED lighting and Power Improvements $239,176 19.2% 296,100$                       

Technology Infrastructure $87,189 19.2% 107,940$                       

Safety & Security  (79132  Remaining) $99,487 19.2% 123,165$                       

Addition / Renovation $4,800,600 23.8% 6,300,000$                    

$5,926,540 23.5% 7,745,955$                 

$5,926,540

$20,355

$5,906,185

Project Construction Budget

Completed Work

Net Project Construction Budget

Design 

Development

Fall Bid





Location Sched Program Description A/E

Aproximate 

Construction 

Budget Project Budget Project Manager Possible Replacement

Mortensen Chat 9/1/21 ES Bond Efficiency & Future Ready OZ $489,966 $643,000 Bernadette Kelly

Shaffer Chat 9/1/21 ES Bond Efficiency & Future Ready OZ $739,140 $970,000 Bernadette Kelly

Stony Creek Chat 9/1/21 ES Bond Efficiency & Future Ready OZ $1,082,040 $1,420,000 Bernadette Kelly

DW Playground I JDW 9/1/21 DW Bond

 4 Schools - Peiffer 52,500, Governor's Ranch 94,500, Mt. 

Carbon 157,500 + paving budget 157,500,   Glennon 

Heights 52,500 

Design Concepts / 

Lime Green
$392,049 $514,500 Bernadette Kelly

DW Playground II JDW 9/1/21 DW Bond
3 Schools - Campbell 63,000,  Swanson 52,500,  

Fairmount 84,000
Design Concepts / 

Lime Green
$152,019 $199,500 Bernadette Kelly

DW LED JDW 9/1/21 DW Bond

11 - Schools - Lawrence 132,300 , Brady $342,780 some 

in EFR, Bradford North 10,500 , Bradford South 21,000, 

Ute Meadows 119,175, leawood 123,375, Normandy 

144,900, Rooney Ranch 129,885, Creighton MS 311,006, 

Moore MS 254,691, Weber ES 124,142, Meiklejohn 

163,866, West Woods 129,326, 

Ackerman $1,529,293 $2,006,946 Bill Thaemert

DW Paving JDW 9/1/21 DW Bond
5 Schools - Campbell 446,250,  Peiffer 210,000,  S 

Lakewood 210,000, Little 195,300, Falcon Bluffs 73,500 JVA $864,908 $1,135,050 Bill Thaemert

Peck Arvada 9/1/21 ES Bond Efficiency & Future Ready Larson Incitti $1,911,096 $2,508,000 Danelle Berzoza

Secrest Arvada 9/1/21 ES Bond Efficiency & Future Ready Larson Incitti $1,193,292 $1,566,000 Danelle Berzoza

Oberon Rvalley 9/1/21 MS Bond ADDITION Larson Incitti $6,044,946 $7,933,000 Danelle Berzoza
Replace with Creighton MS

Shelton golden 9/1/21 ES Bond Efficiency & Future Ready RTA $1,118,616 $1,468,000 Doug Cooper

Long View HS OPT 9/1/21 ES Bond Efficiency & Future Ready RTA $289,560 $380,000 Doug Cooper

Blue Heron Dakota Ridge 9/1/21 ES Bond Efficiency & Future Ready MOA $456,438 $599,000 Ed Huszcza

Colorow Dakota Ridge 9/1/21 es Bond Efficiency & Future Ready MOA $1,498,092 $1,966,000 Ed Huszcza

Edgewater Jefferson 9/1/21 ES Bond ADDITION MOA $4,157,472 $5,456,000 Ed Huszcza
Replace with B Creek HS

Molholm Jefferson 9/1/21 ES Bond ADDITION HCM $4,883,658 $6,409,000 Hilary Porter
Replace with Lakewood HS

Windy Peak OELS 9/1/21 OELS Bond Efficiency & Future Ready HCM $2,438,400 $3,200,000 Hilary Porter

Mt Evans OELS 9/1/21 OELS Bond Efficiency & Future Ready HCM $2,438,400 $3,200,000 Hilary Porter

DW Mechanical JDW 9/1/21 DW Bond
Campbell 645k , Fairmount 1.1 m,   Falcon bluffs MS 525k 

,  Little 1.6Mil,  Van Arsdale 2.3m

Columbine 

Engineering
$4,301,890 $5,645,525 Kimber Preece



North Arvada MS Arvada 9/1/21 MS Bond

Efficiency & Future Ready (LED Scope is Complete, FF&E 

is a separate project, percentage of Tech and security has 

been completed)

Eidos $1,786,116 $2,397,119 Maggie Anderson

Slater Elementary W Ridge 9/1/21 ES Bond
Efficiency & Future Ready (security Glass complete -  

percentage of Tech & Security has been completed)
Eidos $978,035 $1,228,449 Maggie Anderson

Wheat Ridge HS W Ridge 9/1/21 HS Bond

Efficiency & Future Ready + Turf Replacement (Track 

Complete $400,050 - percentage of Tech & Security has 

been completed)

Eidos $10,201,964 $13,338,779 Maggie Anderson

Wilmore Davis W Ridge 9/1/21 ES Bond

Efficiency & Future Ready (Carpet 122k, Playground, 

security Glass complete -  FF&E is a separate project, 

percentage of Tech & Security has been completed)

Eidos $790,398 $1,032,142 Maggie Anderson

Emory Alameda 9/1/21 ES Bond Efficiency & Future Ready Treanor HL $2,428,494 $3,187,000 Pam Grover

Red Rocks BC 9/1/21 ES Bond Efficiency & Future Ready Treanor HL $1,657,350 $2,175,000 Pam Grover

Westgate BC 9/1/21 ES Bond Efficiency & Future Ready Treanor HL $1,870,710 $2,455,000 Pam Grover

DW Flooring II JDW 9/1/21 DW Bond
7 Schools -  Swanson, Glennon Heights, S Lakewood, 

Little, Parr,  Van Arsdale, Pennington Treanor HL $800,100 $1,050,000 Pam Grover

Awest HS Awest 9/1/21 HS Bond Efficiency & Future Ready LOA $1,273,477 $1,671,230 Sam Miller

Warren OTC North Awest 9/1/21 OTC Bond Efficiency & Future Ready LOA $333,605 $437,802 Sam Miller

Warder Pomona 9/1/21 ES Bond Efficiency & Future Ready RB+B $816,102 $1,071,000 Sam Miller

Mandalay slake 9/1/21 ES Bond Efficiency & Future Ready RB+B $1,424,178 $1,869,000 Sam Miller

Mitchell golden 9/1/21 ES Bond Efficiency & Future Ready H&M / BVH / EUA $684,276 $898,000 Ted Hagan

Elk Creek Con 9/1/21 ES Bond Efficiency & Future Ready H&M / BVH / EUA $760,476 $998,000 Ted Hagan

West Jeff Con 9/1/21 ES Bond Efficiency & Future Ready H&M / BVH / EUA $550,926 $723,000 Ted Hagan

Bergan Meadow Evergreen 9/1/21 ES Bond Efficiency & Future Ready H&M / BVH / EUA $4,276,123 $5,586,000 Ted Hagan
Replace with Golden HS

Bergan Valley Evergreen 9/1/21 ES Bond Efficiency & Future Ready H&M / BVH / EUA $284,988 $374,000 Ted Hagan

Thomson Arvada 9/1/21 ES Bond Efficiency & Future Ready Sybazz/ Intergroup $1,664,970 $2,185,000 Troy Antill

Greeen Mountain G Mtn 9/1/21 ES Bond Efficiency & Future Ready Sybazz $1,011,936 $1,328,000 Troy Antill

Stevens WR 5-8 W Ridge 9/1/21 ES Bond Efficiency & Future Ready Sybazz $1,633,728 $2,144,000 Troy Antill

DW Flooring I JDW 9/1/21 DW Bond

7 Schools - Dear Creek MS, Falcon Bluffs MS,  Summit 

Ridge MS,  Peiffer, Governor's Ranch, Mt Carbon, Rooney 

Ranch, 
Sybazz $800,100 $1,050,000 Troy Antill

DW Roofing I JDW 9/1/21 DW Bond

5  schools - Summit Ridge MS 1,142,994, Swanson 

202,965,  Campbell  273,000, Fairmount 258,825,  S 

Lakewood 467,024, Little 66,289, Parr 578,656, 

Pennington 708,902 

Cave, WJE, SRDK, 

Roof Tech
$2,172,268 $2,850,745 Troy Antill

DW Security Glass JDW 9/1/21 DW Bond

12 schools - Swanson, Awest, Campbell, Fairmount, 

BCK8, Summit Ridge MS, Glennon Heights, S Lakewood, 

Little, Parr, Pennington, 

In House $73,152 $96,000 Troy Antill

Elevators JDW 9/1/21 DW Bond Elevator Upgrades 2022 Kone $350,000 $350,000 David Curnow

Temp Removal JDW 9/1/21 DW Bond Modular Bldg Removal 2022 In House $450,000 $450,000 David Curnow





 

2018 B​OND​ P​ROGRAM​ C​OMMUNICATIONS​ U​PDATE  
C​APITAL​ A​SSET​ A​DVISORY​ C​OMMITTEE  

M​ARCH​ 2021 
 

C​OMPLETED​ W​ORK​:  
● Produced Lumberg Groundbreaking event:  

○ “​This is Going to Be Your New Home​” - video on JPS TV 
○ EdgeWater Echo story  
○ Facebook Live  

● Jefferson Beam Signing (Images Below)  
● Board site tour with Susan Harmon 
● Produced Video: ​Building Design Preview 
● Denver 7 story ​(ran in early March)   

 
Website analytics:  
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)  
 

 
U​PCOMING​ W​ORK​:  

● Events:  
○ Kendrick Lakes Ribbon cutting - March 16 (@ 1:30) 
○ Kendrick Lakes Media Tour - March 6  
○ Building out newsfeed (external news) for JeffcoBuilds 

● Website refresh:  
○ Updating the navigation of the page 
○ Streamlining homepage design/layout 

 
 
 

Jeffco Builds page  
performance  

Page views  Unique page views  

February 2021  1,360  1,188 

March 2021  1,993  1,741 

% change   47% increase  46% increase  

https://www.youtube.com/watch?v=QjYGHWDQUc4
https://edgewaterecho.com/2021/03/exciting-construction-projects-at-lumberg-elementary-school/
https://www.facebook.com/414593341933870/videos/273848530801457
https://www.youtube.com/watch?v=LG2j0gnG_MI
https://www.youtube.com/watch?v=pizBEAJFOjk

