
Capital Asset Advisory Committee Meeting Notes 
Thursday, August 6, 2020 

Attending 
Members:   Megan Castle, Kathy Hodgson, Tom Murray, Jeff Wilhite 

Staff:    Kathleen Askelson, Steve Bell, Heather Frizzell, Jason Hendricks, Bruce Huxley, Berry Jones, 
Tim Reed, Nicole Stewart, Maureen Wolsborn, Robin Acree 

Location:  FM Conference Room/Zoom, 809 Quail Street, Bldg. 4, Lakewood, CO 80215 

Time: 8:00-10:00am 

General 
 Dr. Glass has accepted the position of Commissioner of Education for Kentucky and will remain with 

the district until mid-September.  Kathleen Askelson announced that she will retire 8/31. 

 CIP Update-Presentation 

o In July, $32 million in construction was performed.   

o Charters are up $3.5 million in expenditures and encumbrances are up $8.5 million. 

o Revenue is projecting there is sufficient funds to cover projects. 

o Several projects will be bid in September and October. 

 Work in Progress Report-Presentation 

o COVID-19 has had a minimal effect on construction this summer.  

 There have been a few shortages on playground equipment at three sites. 

 HVAC roof top units are delayed.  The existing units are operational and have not 

been disconnected.  Units will be installed during fall break. 

Communications 
 Working with Denver Channel 7 News for an interview about construction. 

 Communications has been focusing on the start of school and working through all of the changes. 

 

Planning/Property Management Update 
 General Updates: 

o Planning and Property has worked with internal and external departments/agencies to 

coordinate Jeffco 2020 graduation.  19 graduations have been planned to take place at either 

Jeffco Stadium or the NAAC over a three week period. 

 Columbine Sr. graduation was the first to take place. 

 The Jeffco Public Health has been involved and stated that so far the district has 

implemented a great plan for the graduates. 

Construction Management Update 
 General Updates: Currently we have a job opening for a Project Manager I. 

 H Bond-5 projects are in design, will go to bid in about a month.  

 19M Programs-all projects closed. 

 20M –projects are partially funded by the schools. 


