
 
 
 

January 2021 

Capital Asset Advisory Committee Meeting Agenda 

Date/Time: Thursday, January 21, 2021     8:00 a.m. – 10:00 a.m. 

Location:  809 Quail St., Bldg. #4, Lakewood, CO or ZOOM 

Capital Asset Advisory Committee Members: 

 Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, M. L. Richardson, 
Brittney Warga, Jeff Wilhite 

Staff: Kristopher Schuh, Steve Bell, Heather Frizzell, Jason Hendricks, Bruce Huxley, Berry Jones, Tammy 
Schiff, Nicole Stewart, Maureen Wolsborn, Kathleen Askelson, Tim Reed, Robin Acree 

Agenda items: 

 General 

o CIP Update  

o Discussion 

 Revised reporting document 

 Kathleen Askelson Report 

 Charter Premium Sharing 

 Projects to be sent to BOE for approval 

 Other 

o Work in Progress Report 

 Communications 

o General Update 

o Enrollment Membership 

 Planning/Property Management Update 

o General Update 

 Construction Management Update 

o General Update 

o 2021 District Wide HVAC Bid 

o Status Reports  and Schedule Updates 

 H/G -Bond  
 19M Programs  
 20M Programs  
 21M Programs  
 Forecast Remaining Funds Management 

o Summary of Contingency and Remaining Program Funds  

 Unallocated Cumulative Program Contingency        $     5,543,272.46 
 Forecast Remaining Contingency in Projects   ( $          85,945.15)                             
 Sub Total     $      5,629,217.61 

 Unallocated H/G Bond     $  115,370,711.00 
 Forecast Remaining Contingency in H Projects    ($  10,623,353.00)       
 Sub Total     $ 104,747,358.00 

    
 Total     $  110,376,575.61 

 Compares to Previous Month of                                                 $   51,708,351.81 



 
 
 

January 2021 

 Other Committee Items 

Proposed Schedule for 2021 –  Thursday, February 18, 2021 
     Thursday, March 18, 2021 
     Thursday, April 15, 2021 
     Thursday, May 20, 2021 
     Thursday, June 17, 2021 
      



JEFFCO PUBLIC SCHOOLS

Construction Management

Status of Projects by Program

Project Phase Project Count Dollar Value

0‐Not Started 124 $198,100,697

1‐Design 68 $166,062,734

2‐Bid‐Award 1 $1,200,860

3‐Construction 37 $198,062,197

4‐Close Out 54 $84,986,250

5‐Complete 25 $65,450,693

6‐On Hold 0 $0

7‐Contingency 3 $115,370,711

Totals 312 $829,234,142

Priority Project ID Project Name TargetFacility Name Forecast

Program Contingency and Remaining Funds

2018 Capital Improvement Program

Program Dollar Value by Phase

Program Narrative
The 2018 Capital Improvement Program includes the 5B bond voted on and passed in November of 2018.

72% of defined bond projects have been initiated as of December 2020. 

Program Float Report Finish Date
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2018 Capital Improvement Program - Project Detail

Plan Year: 2021 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Alameda Int'l Jr-Sr HS FF&E Design 0% $378,000 $893,750 $515,750 $0 IE

Allendale ES Efficiency & Future Ready Design-DD 4% $752,628 $752,628 $0 $0

Allendale ES FF&E Design 0% $365,872 $196,154 ($169,719) $0

Bell MS FF&E Design 0% $225,000 $940,625 $715,625 $0 IE

CTE South FF&E Design 0% $500,000 $459,375 ($40,625) $0

Carmody MS Efficiency & Future Ready Design-DD 4% $1,589,108 $1,589,108 $0 $0

Carmody MS FF&E Design 0% $94,500 $737,500 $643,000 $0 IE

Chatfield HS Efficiency & Future Ready Design-SD 3% $3,021,353 $3,021,353 $0 $0

Columbine HS FF&E Design 25% $1,470,000 $1,396,250 ($73,750) $0

D'Evelyn Jr-Sr HS Efficiency & Future Ready Design-CD 23% $870,082 $870,082 $0 $0

Dakota Ridge HS Efficiency & Future Ready Design-SD 4% $3,342,502 $3,342,502 $0 $0

Deane ES Efficiency & Future Ready
  1-ES

Design-DD/CD 3% $847,878 $847,878 $0 $0

Dennison ES Efficiency & Future Ready Design-CD 4% $966,488 $966,488 $0 $0

Dennison ES FF&E Design 0% $42,840 $548,918 $506,078 $0 IE

Devinny ES Efficiency & Future Ready Design-DD 8% $745,596 $745,596 $0 $0

Devinny ES FF&E Design 0% $105,000 $342,668 $237,668 $0

Evergreen HS Renovation & General Upgrades Design-DD 1% $10,132,492 $10,132,492 $0 $0

Evergreen MS Addition & General Upgrades Design-DD 3% $7,720,755 $7,720,755 $0 $0

Everitt MS Efficiency & Future Ready Design-DD/CD 3% $2,193,821 $2,193,821 $0 $0

Everitt MS FF&E Design 0% $931,350 $297,500 ($633,850) $0 IE

Fitzmorris ES Efficiency & Future Ready Design-CD 4% $837,624 $837,624 $0 $0

Fitzmorris ES FF&E Design 0% $110,250 $419,712 $309,462 $0

Foster ES FF&E Design 0% $498,750 $279,808 ($218,942) $0

G DW Field Improvements 2021
  1-ES  4-HS

Design-CD 3% $2,887,500 $2,887,500 $0 $0

G DW LED Lighting 2021
  11-ES

Design-DD 1% $1,835,700 $1,835,700 $0 $0

G DW Mechanical 2021
  5-ES

Design 7% $2,924,250 $2,924,250 $0 $0

G DW Paving 2021
  2-ES  1-MS

Design-DD/CD 4% $682,500 $682,500 $0 $0

G DW Playgrounds 2021
  9-ES

Design-SD 4% $763,350 $763,350 $0 $0

G DW Roofing 2021
  5-ES

Design-CD 4% $2,109,741 $2,109,741 $0 $0

G DW Security Glass 2021
  6-ES  5-MS  1-HS

Design 12% $96,000 $96,000 $0 $0

Green Mountain ES FF&E Design 0% $38,663 $122,360 $83,697 $0

Jeffco Open School Efficiency & Future Ready
  1-Other

Design-SD 0% $9,700,287 $9,700,287 $0 $0

Jefferson Jr-Sr HS FF&E Design 0% $0 $168,750 $168,750 $0

Kullerstrand ES Efficiency & Future Ready Design-CD 5% $1,143,045 $1,143,045 $0 $0

Kullerstrand ES FF&E Design 0% $147,000 $267,668 $120,668 $0

Kyffin ES  Efficiency & Future Ready Design-CD 4% $4,144,305 $4,144,305 $0 $0

Kyffin ES FF&E Design 0% $341,250 $432,933 $91,683 $0

Lasley ES Efficiency & Future Ready Design-CD 4% $632,859 $632,859 $0 $0

Lasley ES FF&E Design 0% $441,000 $192,668 ($248,332) $0

Lawrence ES Efficiency & Future Ready Design-CD 4% $2,575,866 $2,575,866 $0 $0

Lumberg ES FF&E Design 0% $551,250 $502,885 ($48,365) $0

Manning School FF&E Design 0% $21,105 $432,812 $411,708 $0

Maple Grove ES Efficiency & Future Ready Design-CD 5% $807,121 $807,121 $0 $0

Maple Grove ES FF&E Design 0% $194,250 $342,668 $148,418 $0

Marshdale ES Replace School Design-CD 2% $20,000,000 $20,000,000 $0 $0

Miller Special School Efficiency & Future Ready Design-CD 5% $1,616,366 $1,616,366 $0 $0
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Plan Year: 2021 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Parmalee ES FF&E Design 0% $168,000 $162,981 ($5,019) $0

Patterson Cottages  Efficiency & Future Ready Design-CD 4% $360,591 $233,742 ($126,849) $0

Patterson International Efficiency & Future Ready Design-CD 5% $526,229 $526,229 $0 $0

Pomona HS FF&E Design 0% $1,050,000 $622,500 ($427,500) $0

Powderhorn ES Addition & General Upgrades Design-DD 3% $5,876,860 $5,876,860 $0 $0

Prospect Valley ES Replace School Design-SD 0% $20,000,000 $20,000,000 $0 $0

Ralston Valley HS Addition & General Upgrades Design-SD 2% $7,625,513 $7,625,513 $0 $0

Ryan ES Efficiency & Future Ready Design-CD 8% $1,213,833 $1,213,833 $0 $0

Ryan ES FF&E Design 0% $362,250 $524,279 $162,029 $0

Sheridan Green ES Efficiency & Future Ready Design-CD 13% $851,758 $851,758 $0 $0

Sheridan Green ES FF&E Design 0% $473,550 $164,183 ($309,367) $0

Standley Lake HS Addition & General Upgrades Design-DD 3% $8,033,020 $8,033,020 $0 $0

Stott ES Efficiency & Future Ready Design-DD 4% $826,580 $826,580 $0 $0

Vanderhoof ES Efficiency & Future Ready Design-DD 4% $1,707,668 $1,707,668 $0 $0

Wayne Carle MS FF&E Design 0% $182,000 $175,000 ($7,000) $0

Westridge ES Efficiency & Future Ready Design-DD/CD 3% $418,174 $418,174 $0 $0

G DW Flooring 2021
  6-ES

Bid-Award 8% $1,200,860 $1,200,860 $0 $0

Golden HS Doors Replacement Construction 20% $263,486 $263,486 $0 $0

H DW Elevator Upgrades 2021 Construction 0% $0 $350,000 $350,000 $0

Slater ES Asbestos Abatement Close Out 100% $0 $0 $0 $6,084

Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Brady Exploration School Efficiency & Future Ready Design-CD 13% $1,752,517 $1,752,517 $0 $0

Charter Montessori Peaks Academy General Upgrades Design 88% $3,090,152 $3,183,086 $92,934 $0

Kendrick Lakes ES FF&E Design 1% $658,840 $615,100 ($43,740) $0

Lumberg ES Addition & General Upgrades Design 14% $7,397,620 $7,758,316 $360,696 $0

Pomona HS Addition & General Upgrades Design-CD 8% $9,368,604 $9,368,604 $0 $0

Bell MS Addition & General Upgrades Construction 26% $6,877,348 $6,877,348 $0 $0

Belmar School of Integ. Arts FF&E Construction 98% $78,750 $403,059 $324,309 $0

CTE South New Bldg Construction 33% $10,000,000 $10,000,000 $0 $0

Charter Excel Academy Charter School General Upgrades Construction 54% $3,090,152 $3,187,509 $97,357 $0

Conifer HS Addition & General Upgrades Construction 67% $7,550,789 $10,565,641 $3,014,852 $0 MC,UC,OB

Conifer HS FF&E Construction 73% $892,500 $965,625 $73,125 $0

Eiber ES Efficiency & Future Ready Construction 100% $1,016,502 $1,369,511 $353,009 $176,782

Eiber ES FF&E Construction 65% $598,500 $269,273 ($329,227) $0

Foster ES Addition & General Upgrades Construction 12% $5,364,815 $5,364,815 $0 $49,500

Fremont ES FF&E Construction 72% $157,500 $391,400 $233,900 $0

Green Mountain HS FF&E Construction 79% $1,417,500 $1,212,500 ($205,000) $0

H 581 Conference Place Reopen Phase 2 Construction 58% $0 $518,877 $518,877 $0 UC,EC,SC

H DW HVAC 2020
  2-ES  1-Other

Construction 99% $1,926,540 $2,096,393 $169,853 $32,430

H DW IT Cameras 2020
  24-ES  7-MS  9-HS  15-Other

Construction 65% $867,800 $867,800 $0 $0

H DW LED Lighting - Interior
  17-ES  1-Other

Construction 91% $2,781,920 $3,250,314 $468,394 $0

H DW Modular Bldg Removal 2020
  3-ES

Construction 100% $0 $461,516 $461,516 $0

H DW Network Upgrades
  75-ES  14-MS  12-HS  17-Other

Construction 20% $7,000,000 $7,000,000 $0 $0

Jefferson HS Addition & General Upgrades Construction 31% $12,225,139 $12,225,139 $0 $0

Manning School Addition & General Upgrades
  1-Other

Construction 20% $6,403,971 $6,403,971 $0 $167,440

Parmalee ES Addition & General Upgrades Construction 10% $3,571,423 $4,146,990 $575,567 $0 SC

Stober ES Efficiency & Future Ready
  1-ES

Construction 99% $3,492,085 $3,429,697 ($62,388) $142,252

Trailblazer Stadium Efficiency & Future Ready Construction 97% $4,415,250 $4,222,798 ($192,452) $0
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Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Wayne Carle MS Addition & General Upgrades Construction 28% $5,201,180 $4,850,545 ($350,635) $0 MC

Wilmot ES FF&E Construction 53% $304,500 $377,409 $72,909 $0

Witt ES Efficiency & Future Ready Construction 99% $1,737,130 $2,008,636 $271,506 $103,815

Adams ES Efficiency & Future Ready Close Out 99% $1,053,714 $993,169 ($60,544) $0

Arvada HS FF&E Close Out 100% $1,417,500 $1,064,135 ($353,365) $0

Arvada K-8 Efficiency & Future Ready Close Out 100% $2,094,864 $2,027,370 ($67,494) $175,842

Belmar ES Efficiency & Future + Paving Close Out 100% $690,210 $851,506 $161,297 $82,001

Charter Compass Montessori Wheat Ridge General Upgrade Close Out 100% $3,090,152 $2,013,452 ($1,076,700) $0 CC

Charter Lincoln Academy Charter School General Upgrades Close Out 100% $3,090,152 $3,185,819 $95,667 $0

Charter New America School New Building (formerly General Close Out 100% $3,090,152 $3,146,962 $56,810 $0

Charter Rocky Mountain Deaf School General Upgrades Close Out 91% $3,090,152 $3,182,521 $92,369 $0

Columbine Hills ES Efficiency & Future Ready Close Out 99% $820,608 $1,033,944 $213,336 $17,602

Coronado ES Efficiency & Future Ready Close Out 98% $2,377,700 $2,216,253 ($161,447) $11,023

Coronado ES FF&E Close Out 100% $525,000 $193,990 ($331,010) $0

Dutch Creek ES Efficiency & Future Ready Close Out 100% $1,101,361 $1,241,482 $140,121 $35,590

Dutch Creek ES FF&E Close Out 100% $472,500 $146,847 ($325,653) $0

Foothills ES Efficiency & Future Ready Close Out 100% $883,658 $1,132,796 $249,138 $49,427

Foothills ES FF&E Close Out 100% $378,000 $138,750 ($239,250) $0

Fremont ES Efficiency & Future Ready Close Out 100% $1,038,912 $1,103,486 $64,574 $100,150

Green Gables ES Efficiency & Future Ready Close Out 100% $1,477,970 $1,471,363 ($6,607) $71,513

Green Gables ES FF&E Close Out 100% $399,000 $99,268 ($299,732) $0

H DW Elevator Upgrades
  3-ES  4-MS  3-HS  1-Other

Close Out 100% $62,465 $378,223 $315,758 $0

H DW Field Improvements
  9-HS

Close Out 100% $8,400,000 $19,283,486 $10,883,486 $165,592 SC

H DW Fire Sprinklers Replacement
  3-ES  1-MS  1-Other

Close Out 99% $139,253 $128,826 ($10,427) $0

H DW Flooring 2020-I
  2-ES  2-Other

Close Out 100% $600,430 $684,305 $83,875 $28,815

H DW Flooring 2020-II
  4-ES

Close Out 100% $411,604 $395,793 ($15,811) $58,620

H DW Paving 2020-I
  2-ES  1-MS

Close Out 99% $399,000 $320,112 ($78,888) $0

H DW Paving 2020-II
  3-ES  1-Other

Close Out 100% $509,250 $532,621 $23,371 $0

H DW Playgrounds 2020
  8-ES  2-Other

Close Out 100% $1,051,742 $1,382,921 $331,179 $0

H DW Roofing 2020-I
  3-ES  1-Other

Close Out 100% $2,182,195 $2,390,411 $208,216 $0

H DW Roofing 2020-II
  4-ES  1-MS  1-HS

Close Out 100% $1,398,952 $1,032,768 ($366,184) $0

H DW Security Glass 2020-I
  11-ES  1-Other

Close Out 100% $88,000 $88,000 $0 $0

Hackberry Hill ES Efficiency & Future Ready Close Out 100% $708,508 $551,787 ($156,721) $0

Hutchinson ES Efficiency & Future Ready Close Out 100% $1,954,477 $1,774,295 ($180,182) $79,612

Hutchinson ES FF&E Close Out 100% $288,750 $94,708 ($194,042) $0

Lukas ES Efficiency & Future Ready Close Out 98% $1,106,650 $1,149,366 $42,716 $0

Lukas ES FF&E Close Out 100% $151,450 $86,577 ($64,873) $0

Ralston ES Efficiency & Future Ready Close Out 100% $827,236 $929,054 $101,817 $96,176

Semper ES Efficiency & Future Ready Close Out 99% $1,540,562 $1,585,854 $45,291 $0

Stober ES FF&E Close Out 100% $78,750 $190,522 $111,772 $0

Three Creeks K-8 FF&E Close Out 100% $0 $194,960 $194,960 $0

Vivian ES Efficiency & Future Ready Close Out 100% $1,506,673 $1,734,921 $228,248 $112,174

Welchester ES Efficiency & Future Ready Close Out 100% $1,407,615 $1,727,998 $320,382 $60,037

Welchester ES FF&E Close Out 100% $288,750 $83,176 ($205,574) $0

West Jefferson MS Efficiency & Future Ready Close Out 100% $1,809,680 $1,735,505 ($74,176) $0

Westridge ES HVAC Close Out 99% $780,720 $1,544,222 $763,502 $0 OB,EC,SC

Witt ES FF&E Close Out 100% $220,350 $129,991 ($90,359) $0

Ken Caryl MS FACS CR + Bldg Signage Complete 100% $343,200 $374,447 $31,247 $22,608



JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

Page 5 of 7

Plan Year: 2019 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
H North Area Transportation-Joyce Renovation Design-CD 6% $349,400 $508,571 $159,171 $0

Alameda HS Addition & General Upgrades Construction 31% $19,055,745 $30,250,147 $11,194,402 $0 UC,SC,IE

Arvada HS Addition & General Upgrades Construction 100% $12,018,096 $15,213,781 $3,195,685 $249,123 UC,OB,EC,
HM

Charter Collegiate Academy of Colorado General Upgrades Construction 95% $3,090,152 $3,189,213 $99,061 $0

Charter Mountain Phoenix Community School General Upgra Construction 30% $3,090,152 $3,178,686 $88,534 $0

Columbine HS Addition & General Upgrades Construction 61% $11,482,013 $18,580,233 $7,098,220 $240,027 UC,SC,OB,
HM

Green Mountain HS Addition & General Upgrades Construction 82% $11,105,728 $12,160,765 $1,055,037 $70,021 MC,UC,SC,
HM

H DW Curtain Riggings
  8-HS

Construction 49% $0 $192,582 $192,582 $0

H DW FF&E Allocation Construction 28% $0 $55,446 $55,446 $0

Kendrick Lakes ES Replace School Construction 77% $22,743,115 $20,524,820 ($2,218,295) $9,660 MC

West Jefferson MS FF&E Construction 88% $395,000 $395,225 $225 $0

Adams ES FF&E Close Out 100% $324,450 $156,815 ($167,635) $0

Alameda Int'l Jr-Sr Asbestos Abatement Close Out 100% $0 $0 $0 $545,965 HM

Charter Addenbrooke Classical Academy General Upgrades Close Out 100% $3,090,152 $3,180,941 $90,789 $0

Creighton MS FF&E Close Out 100% $0 $162,251 $162,251 $0

Ken Caryl MS FF&E Close Out 100% $0 $188,133 $188,133 $0

Pomona HS FF&E Close Out 100% $0 $90,910 $90,910 $0

Summit Ridge MS FF&E Close Out 100% $0 $192,838 $192,838 $0

Three Creeks K-8 Addition & General Upgrades
  1-Other

Close Out 100% $4,931,850 $5,676,131 $744,281 $0 MC,OB

Wilmot ES Addition & General Upgrades Close Out 100% $3,212,843 $8,138,495 $4,925,652 $130,000 MC,UC,OB,
HM

Arvada K8 FF&E Complete 100% $0 $709,697 $709,697 $0 19M

Charter-Compass Montessori Golden Debt Repayment Complete 100% $3,090,152 $4,246,502 $1,156,350 $0 CC

Charter-Jefferson Acad. Secondary Addition Complete 100% $6,180,304 $6,213,940 $33,636 $0

Charter-Rocky Mtn Acad. Evergreen Debt Repayment Complete 100% $3,090,152 $3,101,864 $11,712 $0

Charter-Two Roads Arvada Debt Repayment Complete 100% $3,090,152 $3,104,376 $14,224 $0

Charter-Woodrow Wilson Academy Debt Repayment Complete 100% $3,090,152 $3,101,768 $11,616 $0

Evergreen HS Storm Drain Repair Complete 100% $0 $389,281 $389,281 $0

Everitt MS Library Renovation Complete 100% $545,789 $545,789 $0 $0

H DW Building Lighting
  1-MS

Complete 100% $299,775 $946,487 $646,712 $0 19M

H DW Fire Alarms
  1-ES  1-MS  1-HS  1-Other

Complete 100% $64,877 $177,130 $112,254 $0

H DW Flooring
  12-ES  4-Other

Complete 100% $886,851 $1,563,346 $676,495 $321,861 19M

H DW Gym Divider Curtains
  6-MS  1-Other

Complete 100% $0 $336,487 $336,487 $0

H DW HVAC
  2-MS

Complete 100% $185,913 $1,500,354 $1,314,441 $0 19M

H DW IT Cameras
  51-ES  1-HS  2-Other

Complete 100% $774,304 $665,351 ($108,953) $0

H DW Irrigation
  2-ES  1-MS  2-HS

Complete 100% $0 $513,353 $513,353 $0 19M

H DW Modular Bldg Removal
  8-ES  1-MS  2-Other

Complete 100% $0 $408,390 $408,390 $0

H DW Paving
  6-ES  1-MS  2-Other

Complete 100% $799,050 $1,645,759 $846,709 $0 19M

H DW Playgrounds
  4-ES  4-Other

Complete 100% $873,810 $1,566,807 $692,997 $0 19M

H DW Roofing
  3-ES  1-HS

Complete 100% $2,504,598 $4,139,927 $1,635,329 $0 SC

H DW Security Glass
  9-ES

Complete 100% $67,997 $43,303 ($24,694) $6,504

H DW Site Improvements
  1-MS  11-HS

Complete 100% $12,157,500 $20,327,403 $8,169,903 $0 SC,19M
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Plan Year: 2019 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
H DW Site Lighting
  4-ES  2-Other

Complete 100% $130,000 $807,114 $677,114 $0 19M

H North Area Transportation-Joyce Site Acquisition Complete 100% $7,000,600 $7,000,600 $0 $0

Ralston Valley HS Roofing Complete 100% $0 $1,670,244 $1,670,244 $0 19M
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Report Reference

Work Progress Columns:
Phase The current phase of the project life cycle as most recently reported by the project manager 
% An estimate of payable work progress calculated from the latest status and forecast in the project 

management system
Budget Summary Columns:

Original The original estimated budget for the project scope 
Current The latest revised budget including all approved changes
Variance The difference between the Original and Current budget
Haz-Mat Additional budget approved for hazardous materials mitigation 
Notes Abbreviated variance descriptions for projects with significant budget Variance

(see translation table below)

Variance Notes
Note Description

MC Market Conditions

UC Unforeseen Conditions

SC Scope Change
19M 19M Program Scope ? Initial project budget did not cover hazardous materials. 

If hazardous materials were identified it was paid out of program contingency.
IE Incorrect Estimate

HM Hazardous Materials Abatement

OB Occupied Building

EC Existing Conditions

CC Budget Shared Between Charter Campuses
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21M Capital Program 2021-22 

Program Dollar Value by Phase

0-Not Started

1-Design

3-Construction

4-Close Out6-On Hold

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 5 $544,138

1-Design 10 $1,843,362

2-Bid-Award 0 $0

3-Construction 2 $372,590

4-Close Out 1 $144,600

5-Complete 0 $0

6-On Hold 1 $185,700

7-Contingency 1 $2,792,188

Totals 20 $5,882,578

Program Narrative

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$2,792,188 $123,738 $2,915,926 

The 21M Capital Program represents Fiscal Year 2021 planned projects that are expected to complete in Fiscal 
Year 2022. These projects are reviewed by the Capital Asset Advisory Committee.
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21M Capital Program 2021-22

Remaining Projects

Project Description Phase
21M 5th Floor Data Center Improvements 0-Not Started

21M DW Energy Conservation Allocation 0-Not Started

21M DW Small Projects 2 Allocation 0-Not Started

21M DW Utilization Allocation 0-Not Started

21M Jeffco Open School Playground 0-Not Started

21M Candelas Regional Trail 1-Design

21M Conifer HS FF&E 1-Design

21M DW Planning & Design Allocation 1-Design

21M DW Property Disposal Allocation 1-Design

21M DW Small Projects 1 Allocation 1-Design

21M DW Temp. Bldg. Lease Allocation 1-Design

21M DW Water Engineering Allocation 1-Design

21M D'Evelyn Jr-Sr HS Roofing 3-Construction

21M DW Pilot-HVAC UV Lighting 3-Construction

21M 809 Bldg 1 Security Dispatch System 4-Close Out

21M Ken Caryl MS Parking Lot 6-On Hold

21M Program Contingency 7-Contingency

Plan Year: 2021
Project Description Phase
21M Alameda Intl Kitchen-Cafeteria Renovation 1-Design
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20M Capital Program 2020-21 

Program Dollar Value by Phase

1-Design

2-Bid-Award

3-Construction

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 0 $0

1-Design 1 $330,000

2-Bid-Award 1 $132,966

3-Construction 2 $504,030

4-Close Out 5 $1,700,726

5-Complete 7 $1,140,765

6-On Hold 0 $0

7-Contingency 1 $2,726,084

Totals 17 $6,534,572

Program Narrative
The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete 
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$2,726,084 ($36,209) $2,689,875 
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20M Capital Program 2020-21

Remaining Projects

Project Description Phase
20M DW Small Projects 2 Allocation 1-Design

20M Parmalee ES School Zone Enhancements 2-Bid-Award

20M Alameda Int'l HS Auditorium Renovation 3-Construction

20M DW Tractor Sheds 3-Construction

20M 809 Campus Fabric Storage Shelter 4-Close Out

20M Applewood Cottages Offices for EAP 4-Close Out

20M D'Evelyn Jr-Sr HS Utilities for Temps 4-Close Out

20M DW Planning & Design Allocation 4-Close Out

20M Golden HS Chiller Replacement 4-Close Out

20M Program Contingency 7-Contingency
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19M Capital Program 2019-2020 

Program Dollar Value by Phase

3-Construction

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 1 $0

1-Design 0 $0

2-Bid-Award 0 $0

3-Construction 1 $166,000

4-Close Out 2 $488,129

5-Complete 28 $6,134,526

6-On Hold 2 $0

7-Contingency 1 $25,000

Totals 35 $6,813,654

Program Narrative
The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete 
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$25,000 ($1,584) $23,416 
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19M Capital Program 2019-2020

Remaining Projects

Project Description Phase
19M DW FF&E Allocation 3-Construction

19M DW Energy Conservation Allocation 4-Close Out

19M Golden HS School-Based Health Ctr 4-Close Out

19M Program Contingency 7-Contingency



Department of Construction Management 
Program Financial Summary Report

Date:  Jan 19, 2021

Program
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining 
Program Funds

Page 1 of 1 Report   M_JEFFCO_COS_11

H/G 2018 Capital Improvement Plan $115,370,711.00 ($10,623,353.00) $104,747,358.00

21M 21M Mini Program 2021-22 $2,792,188.31 $123,737.89 $2,915,926.20

20M 20M Mini Program 2020-21 $2,726,084.15 ($36,208.74) $2,689,875.41

19M 19M Mini Program 2019-20 $25,000.00 ($1,584.00) $23,416.00

Total: $120,913,983.46 ($10,537,407.85) $110,376,575.61
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