
Creighton MS – 8 Classroom Addition
Larson Incitti - Roche Constructors

Last Month



Ken Caryl MS – 8 Classroom Addition
HCM – Phipps Construction

Last Month



Summit Ridge MS – 8 Classroom Addition
Hollis & Miller – Roche Constructors

Scheduled completion 8/8 – (work currently slightly ahead)

Last Month



Evergreen HS Storm Water– Piping Replacement
Anderson & Hastings - C&L Water Solutions

Last Month



Paving – 6 Schools
JVA - Asphalt Specialties

Devinny ES
Evergreen MS

Hackberry Hill ES
Maple Grove ES

Parmalee ES
Peck ES



Roofing – 5 Schools
WJE – Weathercraft, Douglass,  Flynn, CMC, Grabau

Green Gables ES (Weathercraft )

Eiber ES (CMC)

Lakewood HS (Flynn)

Ralston Valley HS (Grabau)

Wilmot ES (Douglass)



HVAC – 2 Schools
Columbine Engineering – Himmelman Construction

Bell MS – Boiler

Drake MS - Chiller



LED Lighting – North Arvada MS
Ackerman Engineering – Piper Electric

Demolition Phase
Fixtures on Site



Irrigation – 5 Schools
Design Concepts - Richdale

Colorow ES
Deane ES

Evergreen MS

D’Evelyn HS (Pump)
Pomona HS (pump)



Wilmore Davis ES
DesignScapes

Free Horizon  Montessori 
DesignScapes

Columbine Hills ES
DesignScapes

Patterson International 
DesignScapes

Ralston ES
AJI

Belmar ES
AJI

Welchester ES
AJI

Eiber ES 
AJI 

Playgrounds – 8 Schools
Design Concepts - AJI  - DesignScapes



Floor Finishes – 8 Schools
DLR – Bryan Construction – SCS Inc

Bergen Meadow ES - SCS
(classrooms, library, admin) 

Free Horizon Montessori - SCS
(lower level) 

Green Mountain ES - SCS
(Classrooms & Corridor)

Hutchinson ES (gym) - BRYAN

Kullerstrand ES (gym)  - BRYAN

Welchester ES (gym) - BRYAN

Wilmore-Davis ES - SCS
(Classrooms & Corridors)

Vivian ES (gym & cafeteria) - BRYAN



Bradford K-8 – Gym Flooring
DLR – Gary Leimer

Complete



Bradford North – Gym Flooring
DLR – Gary Leimer

Complete



Free Horizons – Gym Flooring
DLR – Gary Leimer

Complete



Wilmore Davis ES – Gym Flooring
DLR – Sport Tech Flooring

Before

Complete



Chatfield HS – Site Improvements (Turf Field & Track)

HCM – ECI

Last Month



Dakota Ridge HS – Site Improvements (Turf Field & Track)

HCM – ECI

Last Month



Lakewood HS – Site Improvements (Turf Field & Track)

HCM – ECI

Last Month



Ralston Valley HS – Site Improvements (Turf Field & Track)

HCM – ECI

Last Month



Arvada HS – Site Improvements (Turf Field & Track)

HCM – ECI

Last Month



Conifer HS – Site Improvements (Turf Fields & Track)

HCM – ECI



West Jefferson MS – Site Improvements (Turf Field)

HCM – ECI



Evergreen HS – Site Improvements (Turf Field & Track)

HCM – ECI



Columbine HS – Addition – SD Phase
Eidos – Swinerton

SD PHASE



Columbine HS – Addition
Eidos – Swinerton

SD PHASE



Columbine HS – Addition
Eidos – Swinerton

SD PHASE



Columbine HS – Addition
Eidos – Swinerton

SD PHASE



Green Mountain HS – Addition – SD Phase
MOA – GE Johnson

SD Phase



Green Mountain HS – Addition
MOA – GE Johnson

SD PHASE



Arvada HS – Addition - 3rd Floor In CD phase
HCM – Saunders

CD Phase 
3rd Floor

SD Phase
Other Areas



Arvada HS – Addition – 3rd Floor In CD phase
HCM – Saunders



Arvada HS – Addition
HCM – Saunders

Complete



Arvada HS – Addition
HCM – Saunders



Arvada HS – Addition
HCM – Saunders



Alameda HS – Addition
Wold – Phipps

Pre Design 
Phase



Alameda HS – Addition
Wold – Phipps



Kendrick Lakes ES – Replacement – SD Phase
Larson Incitti – Contractor TBD

SD Phase



Kendrick Lakes ES – Replacement
Larson Incitti – Contractor TBD

SD PHASE



Kendrick Lakes ES – Replacement
Larson Incitti – Contractor TBD

SD PHASE



Kendrick Lakes ES – Replacement
Larson Incitti – Contractor TBD

SD PHASE



Wilmot ES – Addition
DLR – CMGC RFP Solicited

SD Phase



Wilmot ES – Addition
DLR – CMGC RFP Solicited

SD PHASE



Wilmot ES – Addition
DLR – CMGC RFP Solicited

SD PHASE



Wilmot ES – Addition
DLR – CMGC RFP Solicited

SD PHASE



Three Creeks K8 – Addition – CD Phase
HCM – Phipps

CD PHASE



Arvada K8 – Furniture
OfficeScapes

June 
Delivery

Existing Furniture 
Being Removed



West Jefferson MS – Furniture
Virco

Summer 
Delivery



Creighton MS – Furniture
Meteor

Summer 
Delivery



Ken Caryl MS – Furniture
OfficeScapes – Pepco – Virco

Summer 
Delivery



Summit Ridge MS – Furniture
OfficeScapes - Virco

Summer 
Delivery



Pomona HS – Furniture
Pepco - Virco

Complete



Temp Removal – 36 temps – 11 Locations
-

Campbell ES 1 TMP

Green Gables ES 2 TMP

Green Mountain ES 3 TMP

Fremont ES 3 TMP

Peiffer ES 6 TMP

Stony Creek ES 9 TMP

Swanson ES 3 TMP

Westridge ES 6 TMP

Peck ES 1 TMP

Fletcher Miller Special OPT 1 TMP

Warren Tech Central OPT 1 TMP



Security Camera Installations - Elementary Schools
Artic Areas – Columbine, Pomona, Evergreen, Arvada, Jefferson & Bear Creek 

37 schools walked for quotes on 239 cameras - HSS

School

Camera 

Count School

Camera 

Count

Columbine HS Bond 19 Swanson ES Bond 7

Dutch Creek ES Bond 7 Hackberry Hill ES Bond 7

Leawood ES Bond 7 Thomson ES Bond 7

Normandy ES Bond 7 Lumberg ES Bond 5

Warder ES Bond 2 Edgewater ES Bond 4

Parr ES Bond 7 Molholm ES Bond 7

Bergen Meadow ES Bond 6 Red Rocks ES Bond 3

Little ES Bond 7 Kendallvue ES Bond 7

Governor Ranch ES Bond 7 Peiffer ES Bond 5

Parmalee ES Bond 2 Lasley ES Bond 2

Bergen Valley ES Bond 7 Patterson ES Bond 7

Wilmot ES Bond 3 Green Gables ES Bond 7

Lawrence ES Bond 7 Kullerstrand ES Bond 6

Foster ES Bond 7 Rose Stein ES Bond 5

Peck ES Bond 7 Deane ES Bond 1

Free Horizon Montessori 15 Stober ES Bond 7

Columbine Hills ES Bond 7 Vivian ES Bond 7

Westgate ES Bond 7 Pennington ES Bond 7

Fitzmorris ES Bond 7 Totals 239



Security Glass Installation - Elementary School 
8 Schools – Measuring & Placing glass orders

Allendale ES
Dennison ES
Devinny ES

Lawrence ES
Ryan ES

Sheridan Green ES
Stott ES

Vanderhoof ES
Westridge ES



Security Upgrades - Fire Alarm, Emergency Lighting & Signage 
7 Schools

Fire Alarm

D’Evelyn OPT
Mandalay MS
Red Rocks ES

Emergency Lighting 
& Signage

Ralston ES
Welchester ES

Eiber ES
Foothills ES



Security Hardware - District Wide - Classrooms
High Schools – 100% Complete      MS - 75% Complete    ES – 30% Complete



Charter Schools – Cooperative Strategies

CHARTER
DEBT 

REPAYMENT
Construction

New American School $3,090,152

Excel Academy $3,090,152

Lincoln Academy $3,090,152

Compass Montessori Golden $4,242,977

Compass Montessori Wheat Ridge $1,937,327

Addenbrooke Classical Academy $3,090,152

Montessori Peaks Academy $3,090,152

Rocky Mountain Deaf School $3,090,152

Mountain Phoenix Community School $3,090,152

Collegiate Academy $3,090,152

Rocky Mountain Academy of 
Evergreen

$3,090,152

Doral Academy $3,090,152

Great Work Montessori $3,090,152

Two Roads Charter School $3,090,152

Woodrow Wilson Academy $3,090,152

Jefferson Academy ES $0

Jefferson Academy Secondary $6,180,304



 

 
 
 
 

 
2018 BOND PROGRAM COMMUNICATIONS UPDATE  

CAPITAL ASSET ADVISORY COMMITTEE  
JUNE 2019  

 
CURRENT WORK:  

● Sharing progress of construction via social media (post below):   
○ We are taging all of our photos and social media shares with #jeffcobuilds   
○ Scheduling weekly construction updates throughout the summer  

● Community Update:  
○ Design is complete  
○ We are going to distribute (print and digital) in early August and through 

back to school time for maximum reach  
● Website redesign is in progress:  

○ Currently updating layout and content - working with our new digital 
media specialist to implement new site design  

● Media:  
○ Lakewood Sentinel story on Kendrick Lakes - Published 
○ Denver Post story featuring JeffCo summer construction - published  

● Arvada H.S. STEM story 
○ Finished and posting next week  

● Planning ribbon cuttings and groundbreakings for the fall  
● Working with contractors to produce exterior construction signs  

 
 
 
 
 
 
 
 
 
 
 
 


