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● Program Financial Status


• 2019 - Anticipated Spend - $70 M; 


• Spent to Date:  $52.99M


• District Projects:  $26.2M


• Charter Projects/Debt Payoff:  $19.8M


• 6800 Joyce St. Purchase (North Transportation):  $7.0M


• Encumbered:  $20M
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Alameda Intl - Addition/Remodel
Arvada HS - Addition/Remodel


Columbine HS Addition/Remodel


Green Mountain HS Addition/Remodel


Kendrick Lakes ES Replacement


Three Creeks K-8 Addition


Wilmot ES Addition


Arvada HS 80%


Chatfield HS 98%


Conifer HS 80%


Dakota Ridge HS 90%


Evergreen HS 100%


Lakewood HS 95%


Ralston Valley HS 85%


West Jefferson MS 80%


Devinny ES 100%


Evergreen MS 100%


Hackberry Hill ES 100%


Maple Grove ES 100%


Parmalee ES 100%


Peck ES 100%


Addition/Remodel, Replacement


Site


Status


Track & Artificial Turf Fields


1Q2019 PROJECTS


Paving Projects







| 3Q-2019 
Update


C
o


n
su


lt
an


t 


Se
le


ct
io


n


C
o


n
tr


ac
to


r 


Se
le


ct
io


n


D
es


ig
n


 A
d


vi
so


ry
 


G
ro


u
p


Sc
h


em
at


ic
 


D
es


ig
n


D
es


ig
n


 


D
ev


el
o


p
m


en
t


C
o


n
st


ru
ct


io
n


 


D
o


cu
m


en
ts


P
ri


ci
n


g


C
o


n
st


ru
ct


io
n


P
er


ce
n


t 


C
o


m
p


le
te


Belmar ES 100%


Columbine Hills ES 100%


Eiber ES 100%


Free Horizon Montessori 100%


Patterson ES 100%


Ralston ES 100%


Welchester ES 100%


Wilmore-Davis ES 95%


Lakewood HS 100%


Ralston Valley HS 100%


Eiber ES 100%


Green Gables ES 100%


Wilmot ES 100%


IT Cameras - Districtwide 20%


Security Locks -Districtwide 85%


Site Lighting - 6 sites 100%


Fire Alarm Upgrades 100%


Security Glazing Replacement 5%


Roofing


Security


Site


PROGRESS


1Q2019 PROJECTS


Playground Projects
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Conifer HS Addition/Remodel


Bell MS Addition


Manning MS Addition


South Warren Tech Facility


Wayne Carle MS Addition


Arvada West HS Track


Golden HS Track


Green Mountain HS


Pomona HS


Standley Lake HS


Columbine Hills ES


Everitt MS


Lawrence ES


Mitchell ES


Ryan ES


Site


Status


3Q2019 PROJECTS


Addition/Remodel, Replacement or New


Track & Artificial Turf Fields


Paving Projects
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Adams ES


Arvada K-8


Belmar ES


Brady Option


Coronado ES


Dutch Creek ES


Eiber ES


Foothills ES


Green Gables ES


Hackberry Hill ES


Hutchinson ES


Kullerstrand ES


Lukas ES


Ralston ES


Semper ES


Stober ES


Vivian ES


Welchester ES


Witt ES


Efficiency & Future Ready


3Q2019 PROJECTS


Site


Status
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Allendale ES


Fletcher Miller Special


Kendallvue ES


Sheridan Green ES


Stott ES


Vanderhoof ES


Westridge ES


Columbine Hills ES


Green Mountain ES


Lasley ES


Parr ES


Patterson ES


IT Cameras - Districtwide


Security Locks -Districtwide


Site Lighting - 6 sites


Fire Alarm Upgrades


Security Glazing Replacement


Carpet Replacement - 5 Sites


Flooring Replacement


Site


Status


3Q2019 PROJECTS


Playground Projects


Roofing


Security
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Arvada K-8 100%


West Jefferson MS 100%


Adams ES


Belmar ES


Eiber ES


Foothills ES


Fremont ES


Green Gables ES


Hutchinson ES


Lukas ES


Stober ES


Welchester ES


Witt ES


Kendrick Lakes ES


Three Creeks K-8


Wilmot ES


Site


Status


3Q2019 PROJECTS


1Q 2019 Fixtures, Furnishings & Equipment (FF&E)


3Q 2019 Fixtures, Furnishings & Equipment (FF&E)







Creighton MS – 8 Classroom Addition
Larson Incitti - Roche Constructors


Issue – First floor flooded 4 days ago – lower portion of drywall and carpet needed to be removed – will open without carpet 1st floor 


Complete







Creighton MS – Furniture
Meteor


Complete







Ken Caryl MS – 8 Classroom Addition
HCM – Phipps Construction


Issue – Locker delivery delay


Complete







Ken Caryl MS – Furniture
OfficeScapes – Pepco – Virco


Complete







Summit Ridge MS – 8 Classroom Addition
Hollis & Miller – Roche Constructors


Issue – Handrails


Complete







Summit Ridge MS – Furniture
OfficeScapes - Virco 


Complete







Evergreen HS Storm Water– Piping Replacement
Anderson & Hastings - C&L Water Solutions


Complete







Bradford Intermediate (July 22)
Ryan ES (July 22)


Paving – 2 Schools
JVA - Asphalt Specialties


Devinny ESHackberry Hill ES


Complete







Paving – 4 Schools
JVA - Asphalt Specialties


Evergreen MS


Fitzmorris ES


Peck ES


Maple Grove ES


Complete







Roofing – 5 Schools
WJE – Weathercraft, Douglass,  Flynn, CMC, Grabau


Green Gables ES (Weathercraft ) 


Eiber ES (CMC) Lakewood HS (Flynn)


RVHS (Grabau) 


Wilmot ES (Douglass)


Complete







HVAC – 2 Schools
Columbine Engineering – Himmelman Construction


Drake MS – Chiller 


Bell MS – Boiler
Complete







LED Lighting – North Arvada MS
Ackerman Engineering – Piper Electric


Complete







Irrigation – 5 Schools
Design Concepts - Richdale


D’Evelyn HS (Pump)
Pomona HS (pump)


Evergreen MS Deane ES


Colorow ES


Complete







Playgrounds – 4 Schools
Design Concepts - DesignScapes


Free Horizon  Montessori 
DesignScapes


Wilmore Davis ES
DesignScapes


Patterson International 
DesignScapes


Columbine Hills ES
DesignScapes


Issue – Wilmore Davis – Equipment Delay – finish 8/31/19    - Free Horizon - Retaining wall Inspection Delay – Finish 8/31/19


Complete







Playgrounds – 3 Schools
Design Concepts - AJI 


Welchester ES   AJI


Belmar ES AJI 


Ralston ES   AJI


Complete







Everitt MS – DHH Classrooms/Toilet & Library 
CTA - JCM 


Complete







Floor Finishes – 4 Schools
DLR – SCS Inc


Green Mountain ES - SCS
(Classrooms & Corridor)


Bergen Meadow ES  - SCS
(classrooms, library, admin) 


Free Horizon Montessori - SCS
(lower level) 


Wilmore-Davis ES  - SCS
(Classrooms & Corridors)


Complete







Hutchinson ES - Gym Flooring
DLR – Bryan Construction


Complete







Kullerstrand ES – Gym Flooring
DLR – Bryan Construction


Complete







Welchester ES – Gym Flooring
DLR – Bryan Construction


Complete







Vivian ES – Gym Flooring
DLR – Bryan Construction


Complete







Bradford K-8 – Gym Flooring
DLR – Gary Leimer


Complete







Bradford North – Gym Flooring
DLR – Gary Leimer


Complete







Free Horizons – Gym Flooring
DLR – Gary Leimer


Complete







Wilmore Davis ES – Gym Flooring
DLR – Sport Tech Flooring


Before


Complete







6 Schools - Gym Divider Curtains 
LOA – Fransen Pittman


Complete


Oberon MS Manning MS


Everitt MS Drake MSNorth Arvada MS


Carmody  MS







West Jefferson MS – Furniture
Virco 


Complete







Arvada K8 – Furniture
OfficeScapes


Complete







Pomona HS – Furniture
Pepco - Virco 


Complete







Temp Removal – 37 temps – 12 Locations
37 Completed


Campbell ES 1 TMP


Carmody ES 1 TMP


Green Gables ES 2 TMP


Green Mountain ES 3 TMP


Fremont ES 3 TMP


Peiffer ES 6 TMP


Stony Creek ES 9 TMP


Swanson ES 3 TMP


Westridge ES 6 TMP


Peck ES 1 TMP


Fletcher Miller Special OPT 1 TMP


Warren Tech Central OPT 1 TMP







Security Camera Installations - Elementary Schools
Artic Areas – Columbine, Pomona, Evergreen, Arvada, Jefferson & Bear Creek 


48 schools -288 cameras – 32 schools complete - HSS


All complete 11/08/19


School


Camera 


Count School


Camera 


Count


Bergen Meadow ES Bond 6 Little ES Bond 7


Bergen Valley ES Bond 7 Lumberg ES Bond 5


Blue Heron ES Bond 7 Molholm ES Bond 7


Colorow ES Bond 5 Mt Carbon ES Bond 5


Columbine Hills ES Bond 7 Normandy ES Bond 7


Columbine HS Bond 19 Parmalee ES Bond 2


Deane ES Bond 1 Parr ES Bond 7


Devinny ES Bond 5 Patterson ES Bond 7


Dutch Creek ES Bond 7 Peck ES Bond 7


Edgewater ES Bond 4 Peiffer ES Bond 5


Fitzmorris ES Bond 7 Pennington ES Bond 5


Foothills ES Bond 6 Powderhorn ES Bond 3


Foster ES Bond 7 Red Rocks ES Bond 3


Free Horizon Montessori B 10 Rooney Ranch ES Bond 4


Governor Ranch ES Bond 7 Rose Stein ES Bond 5


Green Gables ES Bond 7 Stober ES Bond 6


Green Mountain ES Bond 6 Swanson ES Bond 7


Hackberry Hill ES Bond 7 Thomson ES Bond 7


Hutchinson ES Bond 5 Vivian ES Bond 7


Kendallvue ES Bond 7 Warder ES Bond 2


Kullerstrand ES Bond 6 Westgate ES Bond 7


Lasley ES Bond 2 Westridge ES Bond 7


Lawrence ES Bond 7 Wilmore-Davis ES Bond 4


Leawood ES Bond 7 Wilmot ES Bond 3


Total 288







Security Glass Installation - Elementary School 
Glazing Shop & Ken Caryl Glass - 9 Schools 


Allendale ES KCG
Dennison ES KCG


Lawrence ES Jeffco
Ryan ES Jeffco 


Sheridan Green ES KCG
Stott ES Jeffco


Vanderhoof ES Jeffco 
Westridge ES Jeffco


Devinny ES KCG           


Complete







Security Upgrades - Fire Alarm 
4 Schools


Fire Alarm


D’Evelyn OPT
Mandalay MS
Red Rocks ES


Complete







Security Hardware - District Wide - Classrooms
High Schools – 100% Complete      MS - 100% Complete    ES – 60% Complete







Charter Schools – Cooperative Strategies


CHARTER
DEBT 


REPAYMENT
Construction


New American School $3,090,152


Excel Academy $3,090,152


Lincoln Academy $3,090,152


Compass Montessori Golden $4,242,977


Compass Montessori Wheat Ridge $1,937,327


Addenbrooke Classical Academy $3,090,152


Montessori Peaks Academy $3,090,152


Rocky Mountain Deaf School $3,090,152


Mountain Phoenix Community School $3,090,152


Collegiate Academy $3,090,152


Rocky Mountain Academy of 
Evergreen


$3,090,152


Doral Academy $3,090,152


Great Work Montessori $3,090,152


Two Roads Charter School $3,090,152


Woodrow Wilson Academy $3,090,152


Jefferson Academy ES $0


Jefferson Academy Secondary $6,180,304







Three Creeks K8– Site Improvements (Playground  re-surface)


HCM – ECI


Complete







Evergreen HS – Site Improvements (Turf Field & Track)


HCM – ECI


Complete







Chatfield HS – Site Improvements (Turf Field & Track)


HCM – ECI


Scheduled – 9/16/19







Lakewood HS – Site Improvements (Turf Field & Track)


HCM – ECI


Scheduled – 9/19/19







West Jefferson MS – Site Improvements (Turf Field)


HCM – ECI


Scheduled – 9/21/19







Ralston Valley HS – Site Improvements (Turf, Track  & Tennis)


HCM – ECI


Scheduled – 10/10/19


Tennis Courts







Dakota Ridge HS – Site Improvements (Turf Field & Track)


HCM – ECI


Scheduled – 10/24/19







Conifer HS – Site Improvements (Fields, Track, & Tennis)


HCM – ECI


Softball Field


Tennis Courts


Football Field Baseball Field


Scheduled – 10/25/19







Arvada HS – Site Improvements (Turf Field & Track)


HCM – ECI


Scheduled – 10/31/19







Columbine HS – Addition
Eidos – Swinerton


DD PHASE
plus


New Security 
Scope 







Alameda HS – Addition
Wold – Phipps


DD Phase







Green Mountain HS – Addition
MOA – GE Johnson


DD PHASE
Developing 


GMP







Kendrick Lakes ES – Replacement
Larson Incitti – Contractor TBD


CD PHASE
Bidding 


10/31/19







Arvada HS – Addition - 3rd Floor In CD phase
HCM – Saunders


CD Phase 
3rd Floor


DD Phase
Other Areas


Developing GMP







Wilmot ES – Addition
DLR – CMGC Himmelman


CD PHASE
Developing GMP







Three Creeks K8 – Addition –
HCM – Phipps


Construction
GMP 


$4,589,755
15,137SF


$303.21/SF







2020 Projects Kicking off  9/1/19


Locations Project Type


10 District Wide Projects


20 Elementary Schools


3 Middle Schools


1 High Schools


2 Option Schools


1 Stadium Complex


37 Total Projects







 


 
 
 


2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


SEPTEMBER 2019  
 
COMPLETED WORK:  


● Launch of “Look What You Bought” bond video series (four parts)  
○ Videos on JPS-TV--Jeffco Youtube channel  
○ Stories on Bond Website (under news) 


● Website analytics:  
Dates: August 1 – Sept. 4 
https://jeffcopublicschools.org/services/facilities/jeffcobuilds and all pages with 
“jeffcobuilds” in the URL (ie sub-pages)  
Page views: 5,514 
Unique page views: 4,493 


● Held two ribbon cuttings at our completed middle school additions -- Ken Caryl 
and Creighton  


● Media:  
○ Denver7 -- Creighton Ribbon Cutting  


● Continue weekly social media posting (a few posts are below)  
● Exterior signs are finalized and in production and projects begin (sample sign 


below)  
UPCOMING WORK:  


● Continue website building out and individualized articulation pages 
● Produce Summit Ridge Ribbon cutting on Sept. 25 at 4:30  
● Find and tell stories about the impact of the bond -- written pieces to live on the 


bond website 
● Continue exterior sign production as requests come in  


 
 
 



https://www.youtube.com/channel/UCIgK0e_ON-Xh16X-05Cyn-w/videos

https://www.youtube.com/channel/UCIgK0e_ON-Xh16X-05Cyn-w/videos

http://jeffcouilds.org/

https://jeffcopublicschools.org/services/facilities/jeffcobuilds

https://www.youtube.com/watch?v=MBVw_Raw0rs&disable_polymer=true




