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Alameda Intl - Addition/Remodel SD 19,500,000$              24,000,000$               23%

Arvada HS - Addition/Remodel CD/CN 11,435,000$              12,409,200$               9%

Columbine HS Addition/Remodel DD 14,800,000$              12,779,000$               -14%

Green Mountain HS Addition/Remodel DD 10,500,000$              9,772,000$                 -7%

Kendrick Lakes ES Replacement CD 23,400,000$              23,402,000$               0%

Three Creeks K-8 Addition CN 4,930,000$                 4,590,000$                 -7%

Wilmot ES Addition CN 4,100,000$                 6,694,000$                 63%

Arvada HS CN 2,100,000$                 2,290,003$                 9%

Chatfield HS CP 1,837,500$                 2,503,147$                 36%

Conifer HS CN 1,837,500$                 4,664,487$                 19M Capital Program Scope

Dakota Ridge HS CN 1,837,500$                 2,351,625$                 28%

Evergreen HS CP 525,000$                    746,094$                     19M Capital Program Scope

Lakewood HS CP 525,000$                    2,222,043$                 19M Capital Program Scope

Ralston Valley HS CP 2,100,000$                 2,891,278$                 38%

West Jefferson MS CP 1,260,000$                 1,563,581$                 24%

Bradford K-8 North CP 115,500$                    98,525$                       -15%

Devinny ES CP 236,000$                    291,600$                     24%

Evergreen MS CP -$                             57,915$                       19M Capital Program Scope

Fitzmorris ES CP -$                             162,860$                     19M Capital Program Scope

Hackberry Hill ES CP 288,750$                    319,245$                     11%

Maple Grove ES CP 111,300$                    251,846$                     126%

Peck ES CP -$                             302,600$                     19M Capital Program Scope

Addition/Remodel, Replacement

Track & Artificial Turf Fields

Paving Projects

Site

1Q2019 PROJECTS
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Belmar ES CP 236,250$                    264,701$                     12%

Columbine Hills ES CP 183,750$                    368,770$                     101%

Free Horizon Montessori CP -$                             398,615$                     19M Capital Program Scope

Patterson ES CP 84,000$                       232,000$                     176%

Ralston ES CP 157,500$                    131,168$                     -17%

Welchester ES CP 120,750$                    122,901$                     2%

Wilmore-Davis ES CP 91,560$                       137,637$                     50%

Lakewood HS CP 608,976$                    1,475,549$                 142%

Ralston Valley HS CP -$                             1,595,822$                 19M Capital Program Scope

Eiber ES CP 709,122$                    1,093,225$                 54%

Green Gables ES CP 630,000$                    757,581$                     20%

Wilmot ES CP 556,500$                    364,122$                     -35%

IT Cameras - Districtwide CP 777,284$                    639,886$                     -18%

Site Lighting - 6 sites CP 130,000$                    710,274$                     19M Capital Program Scope

Fire Alarm Upgrades CP 64,876$                       158,715$                     19M Capital Program Scope

Security Glazing Replacement CP 67,997$                       40,914$                       -40%

8 ES Sites CP 886,851$                    1,425,635$                 61%

Arvada K8 CP -$                             643,090$                     19M Capital Program Scope

West Jefferson MS CP 395,000$                    303,493$                     -23%

Roofing

Security

Flooring Replacement

Playground Projects

Site

1Q2019 PROJECTS

Fixtures, Furnishings & Equipment (FF&E)



Evergreen HS – Site Improvements (Turf Field & Track)

HCM – ECI

Complete



Chatfield HS – Site Improvements (Turf Field & Track)

HCM – ECI

Complete



Lakewood HS – Site Improvements (Turf Field & Track)

HCM – ECI

Complete



West Jefferson MS – Site Improvements (Turf Field)

HCM – ECI

Complete



Ralston Valley HS – Site Improvements (Turf, Track  & Tennis)

HCM – ECI

Scheduled – 10/10/19

Tennis Courts



Dakota Ridge HS – Site Improvements (Turf Field & Track)

HCM – ECI

Scheduled – 10/24/19



Conifer HS – Site Improvements (Fields, Track, & Tennis)

HCM – ECI

Softball Field
Complete

Football Field & Track
11/07/19

Baseball Field
10/24/19

Tennis Courts
Complete



Arvada HS – Site Improvements (Turf Field & Track)

HCM – ECI

Scheduled – 11/15/19



Columbine HS – Addition
Eidos – Swinerton

Construction
SD Estimate 
$12,779,028
7 43,861SF
$291.35/SF



Alameda HS – Addition
Wold – Phipps

Construction
DD Estimate 
$24,000,000 

69,200SF
$346.82/SF



Green Mountain HS – Addition
MOA – GE Johnson

Construction
DD Estimate 
$9,771,799 
25,120 SF

$389.00/SF



Kendrick Lakes ES – Replacement
Larson Incitti – Contractor TBD

CD PHASE
Bidding 

10/31/19



Arvada HS – Addition - 3rd Floor In CD phase
HCM – Saunders

Construction
CD Estimate 
$12,409,415 

49,194SF
$252.26/SF



Wilmot ES – Addition
DLR – CMGC Himmelman

Construction
GMP 

$6,694,785. 
16,890SF

$396.38/SF



Three Creeks K8 – Addition –
HCM – Phipps

Construction
GMP 

$4,589,755
15,137SF

$303.21/SF



Summer 2020 - 20 Efficiency Future 
Ready

Location Artic Description A/E Contractor

Hackberry Hill Arvada ES Hackberry Hill ES Efficiency & Fut RTA

Fremont Awest ES Fremont ES Efficiency & Future Jordin

Green Gables Bear ES Green Gables ES Efficiency & Future SyBazz

Coronado chat ES H Coronado ES Efficiency & Future Ready OZ

Columbine Hills Columbine ES H Columbine Hills ES Efficiency & Future Ready OZ

Dutch Creek Columbine ES Dutch Creek Eff Fut
Cunningha
m Group

West Jefferson Con MS H West Jefferson MS Efficiency & Future Ready Cannon FCI

Ralston Gold ES H Ralston ES Eff & Future Ready CRP

Welchester Gold ES
Welchester ES Eff & Future Ready - Pririty toilet partition - back hallway to the wes

meta.
CRP

Foothills Grn Mtn ES Foothills ES Efficiency & Future CRP

Hutchinson Grn Mtn ES Hutchinson ES Efficiency & Future SyBazz

Belmar lakewood ES Belmar ES Efficiency/Future + Paving AMD

Eiber lakewood ES Eiber ES Efficiency & Future AMD

Adams S lake ES H02500U01 - H Adams ES Efficiency & Future Ready RB+B

Semper S lake ES Semper ES Efficiency & Future Read RB+B

Witt S lake ES Witt ES Efficiency & Future Ready RB+B

Lukas Slake ES Lukas ES Efficiency & Future Ready RB+B

Stober W Ridge ES Stober ES Efficiency & Future Read LOA

Vivian W Ridge ES Vivian ES Efficiency & Future Read CRP

Trailblazer Stadium Trailblazer Stadium Efficiency & Future Ready
Mellin & 

Assoc



Summer 2020 – 69 locations

Location Program Description A/E
DW Field 

Improvements
DW Pomona T&F, Standley Lake T&F , Golden T, Awest T        Green Mountain T&F HCM

DW Flooring DW Bond
Lasley 165,000, Fletcher Miller 160,000 & Fitzmorris, 160,000 Construction 

costs + 23.8% $115,430  600430 Free Horizon added funded from 

DW Flooring II DW Allendale, Thompson, Fairmount

DW LED DW

18 Schools - Deane, Stott, Vanderhoof, Kullerstrand, Maple Grove, Columbine Hills, 
Westridge, Carmody, Devinny, Sheridan Green, Ryan, Lasley, Patterson, Fletcher 

Miller, Fitzmorris,  Powderhorn, Dennison   
=134085+128100+210000+101142+105954+367710+120750+274419+127575+1
14983+128263+179130+225750+124436+121065+126525+122903 Add westgate 

Peck & Secrest

Ackerman

DW Mech DW
3 ~ Schools - Stott $185k Boiler,Ryan $974k Boiler ahu controls,  Patterson $675k AHU 

Boiler,
Columbine

DW Paving DW 3 Schools - Columbine Hills, Everitt MS, Lawrence
Dadey 

Engineering 

DW Paving II DW 3 schools Ryan , Mitchell + $288,750 add Shelton +80,010 JVA

DW Playground DW Bond
- Allendale , Stott  , Vanderhoof,   Sheridan Green , Fletcher Miller, ,Westridge, 

Kendallvue, Dutch Creek, Stony Creek  use $ from 
Design 

Concept

DW Roofing DW Green MT ES, Lasley ES, Patterson ES ,Parr ES           CH  used for lasley roof WJE

DW Roofing II DW Bond
Kullerstrand $265266, Carmody $126521, Swanson $154659, Little $50511, 

Thompson 53390, Evergreen HS $175222
Roof Tech   

SR-DK

DW Security Glass II DW Bond
11 Schools - Peck, Secrest, Thomson, Slater, Green Mtn ES, Kyffin, Mitchell, 

Shelton, Warder,  Stevens, Wilmore Davis
In House



10 – Additions 
1 - New Facility

Location Program Description A/E Contractor

Arvada K8 K8 Bond Addition H Arvada K8 Efficiency & Future Ready RTA

Bell MS Bond Addition Bell MS Addition EIDOS

Brady OPT Bond Addition
H Brady Exploration School Efficiency & Future Ready 

(Elev -shaft exists - pit unknown eco space drive )
Alan Ford

Conifer HS Addition Conifer HS Cannon FCI

CTE South OPT New Facility WOTC - South HCM CMGC

Parmalee ES Bond Addition Parmalee ES Addition OZ

Foster ES Bond Addition H Foster ES Addition & General Upgrades RTA

Jefferson HS HS Bond Addition Jefferson HS MOA Haselden

Lumberg ES Bond Addition H Lumberg Efficiency & Future Ready MOA Haselden

Manning OPT Bond Addition Manning Addition AMD

Wayne Carle MS Bond Addition Wayne Carle MS Addition & General RB+B
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Adams ES • • • • • • •

Alameda International

Arvada HS

Arvada K8 • • • • • • • • •

Bell MS • • • • • • • • • • •

Belmar ES • • • • • • • • • • • •

Columbine HS

Conifer HS • • • • • • • • • • • •

Coronado ES • • • • • • • • • • •

Devinny ES • • • • • • • • • • • •

Drake MS • • • • • • •

Dutch Creek ES • • • • • • • • •

Eiber ES • • • • • • • • • • • • • •

Evergreen HS • • • • • • • • • • • •

Foothills ES • • • • • • • • • •

Free Horizon • • • • • • • •

Fremont ES • • • • • • • • • •

Green Gables ES • • • • • • • • • • • • • •

Green Mountain HS

Hackberry Hill ES • • • • • • •

Hutchinson ES • • • • • • • • • • • •

Jefferson JHS • • • • • • • • • • •

Kendrick Lakes ES •

Kullerstrand ES • • • • • • • • • • • •

Lumberg ES • • • • • • • • • • • •

Lukas ES • • • • • • •

Mandalay MS • • • • • • • • •

Manning 6-8 • • • • • • • • • • • •

Ralston ES

Red Rocks ES • • • • • • • • • • • •

Semper ES • • • • • •

Stober ES • • • • • • • • • • • • • •

Three Creeks K-8

Vivian ES • • • • • • •

WTC South •

Wayne Carle MS • • • • • •

Welchester ES • • • • • • • • •

Wilmot ES

Witt ES • • • • • • • • • • • •

2019 Projects

PHASE / PROGRESS SCOPE OF WORK

Site
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Brady Exploration School • • • • • • • • • • • •

Carmody MS • • • • • • • • • •

Chatfield HS • • • • • • • •

Columbine Hills ES • • • • • • • • • •

Dakota Ridge HS • • • • • • • • • • • • • •

Deane ES • • • • • • • • • •

Dennison ES • • • • • • • • •

D'Evelyn 7-12 • • • • • • • •

Devinny ES • • • • • • • • • • • • •

Evergreen HS • • • • • • • • • • • • •

Evergreen MS • • • • • • • • • • • •

Everitt MS • • • • • • • • •

Fitzmorris ES • • • • • • • • •

Foster ES • • • • • • • • • • • • • • •

Kullerstrand ES • • • • • • • • • • •

Lasely ES • • • • • • • • • •

Lawrence ES • • • • • • • • • •

Maple Grove ES • • • • • • • • • •

Miller Special School • • • • • • • • • • • •

Parmalee ES • • • • • • • • • • • • • •

Patterson ES • • • • • • • •

Pomona HS • • • • • • • • • • • • • • •

Powderhorn ES • • • • • • • • • • • • • •

Ralston Valley HS • • • • • •

Ryan ES • • • • • • • • • •

Sheridan Green ES • • • • • • •

Standley Lake HS • • • • • • • • • • • • • • • •

Stott ES • • • • • • • • • •

Trailblazer Stadium • • • • •

Vanderhoof ES • • • • • • • • • • • •

West Jefferson MS • • • • • • • • •

Westridge ES • • • • • • • • • • • • •

PHASE / PROGRESS SCOPE OF WORK

2020 Projects

Site
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• • • • • • • • • • • • •

Bergen Valley  ES • • • • •

Blue Heron  ES • • • • • • • • •

Colorow  ES • • • • • • • • • • • • • • •

Edgewater  ES • • • • • • • • • •

Elk Creek  ES • • • • • • • • • •

Emory ES • • • • • • • • •

Green Mountain  ES • • • • • • • • • • • •

Jeffco Open School • • • • • • • •

Kyffin ES • • • • • • • • • • • • •

Long View • • • •

Mandalay MS • • • • • • • • •

Mitchell  ES • • • • • • • • • • • •

Molholm  ES • • • • • • • • • • •

Mortensen ES • • • • • •

North Arvada MS • • • • • • • • • • •

North Trans/Maint. Shops

Oberon MS • • • • • • • • •

Peck  ES • • • • • • • • • • •

Prospect Valley ES •

Red Rocks ES • • • • • • • • • • • • •

Secrest  ES • • • • • • • • • •

Shaffer ES • • • • • • • • • •

Shelton  ES • • • • • • • • •

Slater ES • • • • • • • • • •

Stevens ES • • • • • •

Stony Creek ES • • • • • • • • • •

Thomson  ES • • • • • • • • • • • •

Warder ES • • • • • • •

WTOC North • • • • • • •

West Jefferson  ES • • • • • •

Westgate ES • • • • • • • • • • • • •

Wheat Ridge HS • • • • • • • • • • • •

Wilmore Davis ES • • • • • • • • • •

2021 Projects

PHASE / PROGRESS SCOPE OF WORK

Site
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• • • • • • • •

Bear Creek K-8 • • • • • • • •

Campbell  ES • • • • • •

Coal Creek K-8 • • • • • • • •

Connections •

Deer Creek MS • • • • • • • • • •

Drake  MS • • • • • • •

Dunstan MS • • • • •

Fairmount ES • • • • • • • • • • • •

Falcon Bluffs MS • • • • • • • •

Free Horizon Montessori • • • • • • • • •

Glennon Heights  ES • • • • • • • •

Governor's Ranch  ES • • • • • • • • • •

Irwin PreK

Ken Caryl  MS • • • • • • • • • • • •

Kendallvue ES • • • • • • • • • • •

Leyden Rock •

Little  ES • • • • • • • • • • •

Litz PreK

Marshdale  ES •

Mount Carbon  ES • • • • • • • • • •

Mt Evans OELS

Norma Anderson PreK

Parr  ES • • • • • • • • •

Peiffer ES • • • • • • • •

Pennington  ES

South Lakewood  ES • • • • • • •

Summit Ridge  MS • • • • • • • • • • •

Swanson  ES • • • • • • • • •

Van Arsdale  ES • • • • • • • • •

WTOC Central • • • • • • • • • • •

Windy Peak OELS

2022 Projects

Site

PHASE / PROGRESS SCOPE OF WORK
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Bear Creek HS • • • • • •

Bradford K8 North • • • • • •

Bradford K8 South • • • • • •

Ute Meadows ES • • • • • • • • • • •

Leawood  ES • • • • • • • • •

Normandy  ES • • • • • • • • • • • • • •

Rose Stein ES • •

Rooney Valley School •

Rooney Ranch  ES • • • • • • •

Golden  HS • • • • •

Creighton  MS • • • • • • • •

Lakewood  HS • • • • • • •

McLain Community • • • • • •

Sobesky Program • • • • • •

Moore  MS • • • • • • • •

Weber  ES • • • • • • •

Meiklejohn  ES • • • •

West Woods  ES • • • • • • • • • •

Sierra ES

Jefferson Academy HS

Jefferson Academy ES/MS

Lincoln Academy

Excel Academy

Addenbrooke

Collegiate Academy

Doral

Great Work Montessori

Comp. Montessori Golden

Comp. Montessori Wht Ridge

Montessori Peaks

Rocky Mtn Acad. Evergreen

Rocky Mountain Deaf School

Woodrow Wilson Academy

Mountain Phoenix

Two Roads

New America

PHASE / PROGRESS

Charters

2024 Projects

2023 Projects

SCOPE OF WORK

Site



 

 
 
 

2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  

SEPTEMBER 2019  
 
COMPLETED WORK:  

● Summit Ridge Ribbon Cutting on Sept. 25th 
○ JPS TV Video of the Ribbon Cutting 
○ Denver 7 Story on Summit Ridge  

● Groundbreaking at Wilmot Elementary School Sept. 13th  
○ JPS TV Video on the Ground Breaking  

● Website analytics:  
Dates: Sept. 1 – Aug. 1 
https://jeffcopublicschools.org/services/facilities/jeffcobuilds​ and all pages with 
“jeffcobuilds” in the URL (ie sub-pages)  
Page views: 2,320 
Unique page views: 1,830 

● Continue weekly social media posting  
● Exterior signs are finalized and in production as projects begin (sign up at Wilmot 

in the image below)  
 

UPCOMING WORK:  
● Attending new DAGs and sharing stories/updates 
● Helping plan the Warren Tech South announcement 
● Producing gallery walk in Ed Center for Oct. All Leaders Meeting  
● Planning beam signing for Three Creeks  
● Articulation area page updates  
● Finding and telling stories about the impact of the bond -- written pieces to live 

on the bond website 
● Continue exterior sign production as requests come in  

 

https://www.youtube.com/watch?v=fXG1fCRn4d0&disable_polymer=true
https://www.youtube.com/watch?v=8k3207ABKkE
https://www.youtube.com/watch?v=5G1iMwjHqfc&disable_polymer=true
https://jeffcopublicschools.org/services/facilities/jeffcobuilds

